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FiscalYear: 2003 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Alexandria Bridge Replacement, Town Pound Road $540,583.26 $0.00 $432,466.61 $108,116.65 
13644 over Bog Brook, Br. #183/123 (Municipal 

Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Andover Bridge Replacement, Valley Road over NH $250,440.57 
Railroad, Br. #179/146 (Force Acct DOT-Br. 

$0.00 $250,440.57 $0.00 

Maint) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Danville Bridge Replacement, Johnson Road over $307,735.12 $0.00 $246,188.10 $61,547.02 
Colby Brook, Br. #089/040 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Effingham Bridge Rehabilitation, Bridge Painting $159,347.29 $0.00 $127,477.83 $31,869.46 
Huntress Swamp Rd over Ossipee River, Br. 
#176/185 

Red List: No FSR: WT: No Outlet: No Remarks: 

Fitzwilliam Emergency Repair, Phase I: Templeton $12,159.58 $0.00 $9,727.66 $2,431.92 
Turnpike over Priest Brook, Br. #147/054 
(Force Acct DOT-Br. Maint) 

Complete/Final Audit 
9/28/2004 

Complete/Final Audit 
7/11/2002 

Complete/Final Audit 
9/27/2004 

Complete/Final Audit 
7/17/2003 

Complete/Final Audit 
2/5/2003 

Red List: Yes FSR: 41 WT: NPR No Outlet: No Remarks: 

Hancock	 Bridge Replacement, Tannery Hill Road $323,683.33 $0.00 $258,946.66 $64,736.67 
over Ferguson Brook, Br. #125/049 
(Municipal Managed Project) 

Complete/Final Audit 
2/5/2003 

Red List: No FSR: WT: No Outlet: No Remarks: 

Hinsdale	 Bridge Replacement, Chesterfield Road $187,432.00 $0.00 $149,945.60 $37,486.40 
over a Brook, Br. #099/115 (Municipal 
Managed Project) 

Complete/Final Audit 
2/5/2003 

Red List: No FSR: WT: No Outlet: No Remarks: 

Manchester	 Bridge Rehabilitation, Parker Street over $381,483.91 $0.00 $305,187.13 $76,296.78 
B&M Railroad, Br. #137/060 (Municipal 
Managed Project) 

Complete/Final Audit 
2/5/2003 

Red List: No FSR: WT: No Outlet: No Remarks: 

Marlborough Bridge Replacement, Ryan Road (formerly $78,691.00 $0.00 $62,952.80 $15,738.20 
13420 Sawyer Lane) over Robbins Brook, Br. 

#093/124 (Municipal Managed Project) 

Complete/Final Audit 
12/16/2002 

Red List: No FSR: WT: No Outlet: No Remarks: 
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FiscalYear: 2003 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Newport Bridge Replacement, Pollards Mill Road $559,454.20 $0.00 $447,563.36 $111,890.84 
13296 over South Branch Sugar River, Br. 

#139/076 (Municipal Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Peterborough Bridge Rehabilitation, Elm Street over $601,008.30 $0.00 $480,806.64 $120,201.66 
Nubanusit Brook, Br. #084/090 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Peterborough Bridge Replacement, Gulf Road over Otter $344,541.06 $0.00 $275,632.85 $68,908.21 
Brook, Br. #133/136, 134/136(New) 
(Municipal Managed Project) 

Red List: Yes FSR: 14.8 WT: 157 No Outlet: No Remarks: 

Plymouth Bridge Replacement, New Hebron Road $259,360.00 $0.00 $207,488.00 $51,872.00 
over Clay Brook, Br. #109/109 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Plymouth Bridge Replacement, Cumming Hill Road $286,306.87 $0.00 $229,045.50 $57,261.37 
over Glove Hill Brook, Br. #138/089 
(Municipal Managed Project) 

Complete/Final Audit 
2/5/2003 

Complete/Final Audit 

2/5/2003 

Complete/Awaiting Audit 

Complete/Final Audit 
2/5/2003 

Complete/Awaiting Audit 

Red List: No FSR: WT: No Outlet: No Remarks: 

Rindge	 Bridge Replacement, North Street over $372,248.10 $0.00 $297,798.48 $74,449.62 
Millers Brook, Br. #173/076 (Municipal 
Managed Project) 

Complete/Final Audit 
12/26/2003 

Red List: No FSR: WT: No Outlet: No Remarks: 

Warren	 Bridge Replacement, Lund Lane over Ore $336,029.16 $0.00 $268,823.33 $67,205.83 
Hill Brook, Br. #111/082 (Municipal Managed 
Project) 

Complete/Final Audit 
2/10/2004 

Red List: Yes FSR: 94.6 WT: NPR No Outlet: No Remarks: 

Washington	 Bridge Replacement, East Washington $432,902.00 $0.00 $346,321.60 $86,580.40 
Road over Woodward Brook, Br. #195/109 
(Municipal Managed Project) 

Complete/Final Audit 
4/25/2003 

Red List: No FSR: WT: No Outlet: No Remarks: 

Washington Bridge Rehabilitation, Half Moon Pond Road $25,497.68 $0.00 $20,398.14 $5,099.54 
13788 over Half Moon Pond Outlet, Br. #131/083 

(Force Acct DOT-Br. Maint) 

Complete/Final Audit 
2/5/2003 

Red List: No FSR: WT: No Outlet: No Remarks: 
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FiscalYear: 2003 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Weare Bridge Replacement, John Connor Road $533,853.85 $0.00 $427,083.08 $106,770.77 
13580 over Piscataquog River, Br. #079/153 

(Municipal Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Wilton Bridge Replacement, Russell Hill Road over $882,746.46 $0.00 $706,197.17 $176,549.29 
Blood Brook, Br. #092/104 (Municipal 
Managed Project) 

Complete/Final Audit 
2/5/2003 

Complete/Final Audit 

1/13/2004 

Red List: No FSR: WT: No Outlet: No Remarks: 

Wolfeboro	 Bridge Rehabilitation, Whitten Neck Road $930,000.00 $0.00 $744,000.00 $186,000.00 
Outlet to Lake Wentworth, Br. #126/107 
(Municipal Managed Project) 

Complete/Awaiting Audit 

Red List: No FSR: WT: No Outlet: No Remarks: 

FY 2003 Programmed Total $7,805,503.74 $0.00 $6,294,491.11 $1,511,012.63 

FY 2002 Balance $0.00 $110,806.18 

FY 2003 Appropriation $4,000,000.00 $6,804,000.00 

FY 2003 Funds Available $4,000,000.00 $6,914,806.18 

Minus FY 2003 Programmed Total $0.00 $6,294,491.11 

Sub-total $4,000,000.00 $620,315.07 

Federal Adjustment:Federal share used on other State ($4,000,000.00)

bridges since State share sufficient to meet requests for aid 

in 2003. $0.00


FY 2003 Balance $0.00 $620,315.07 

Number of Projects for FY 2003 By Funding Source Number of Projects for FY 2003 By Managing Lead 
Funding or Managed By Tally 
State 1 
State/Municipal 20 

21Total Number of projects 

Managed By Tally 
Force Acct DOT-Br. Maint 3 
Municipality 17 
State 1 

21Total Number of projects 
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FiscalYear: 2004 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Alexandria Bridge Replacement, Berry Road over Smith $867,094.48 $0.00 $693,675.58 $173,418.90 
14049 River, Br. #222/093 (Municipal Managed 

Project) 
Red List: No FSR: WT: No Outlet: No Remarks: Project completed 8/23/05 

Bedford Bridge Replacement, Beals Road over $184,064.70 $0.00 
McQuade Brook (Const. Only), Br. #155/062 

$147,251.76 $36,812.94 

(Municipal Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Bradford Bridge Replacement, Fairgrounds Road $465,849.67 $0.00 $372,679.74 $93,169.93 
over West Branch Brook, Br. #100/141 
(Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Charlestown Bridge Replacement, Fling Road over Clay $412,753.66 $0.00 $330,202.93 $82,550.73 
Brook, Br. #155/062 (Municipal Managed 
Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Town rejected bids 

Chester Bridge Replacement, Towle Road over $285,596.08 $0.00 $228,476.86 $57,119.22 
Towle Brook, Br. #151/105 (Municipal 
Managed Project) 

Complete/Final Audit 
12/5/2006 

Complete/Final Audit 
2/5/2003 

Complete/Final Audit 
2/5/2003 

Bid Stage 

Complete/Final Audit 
5/1/2006 

Red List: No FSR: 56.3 WT: E2 No Outlet: No Remarks: 

Clarksville	 Bridge Replacement, Cedar Stream over $922,384.62 $0.00 $737,907.69 $184,476.93 
Dead Water Stream, Br. #109/101 
(Municipal Managed Project) 

Complete/Final Audit 
11/14/2006 

Red List: No FSR: WT: No Outlet: No Remarks: 

Derry	 Bridge Replacement, Collette's Grove Road $311,667.13 $0.00 $249,333.70 $62,333.43 
over Drew Brook, Br. #168/100 (Municipal 
Managed Project) 

Complete/Final Audit 
8/23/2005 

Red List: No FSR: WT: No Outlet: No Remarks: 

Epping	 Bridge Replacement, Mill Street over $1,111,867.21 $854,294.76 $206,057.96 $51,514.49 
Lamprey River, Br. #112/054, 112/053 

Complete/Final Audit 
12/14/2004 

Red List: No FSR: WT: No Outlet: No Remarks: 

Exeter Bridge Replacement, Park Street over B&M $75,000.00 $0.00 $67,500.00 $7,500.00 
14090 Railroad, (Eng. Study Only), Br. #088/076 

(Municipal Managed Project) 

Under Design 

Red List: No FSR: WT: No Outlet: No Remarks: 
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FiscalYear: 2004 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Farmington Bridge Rehabilitation, Watson Corner Road $76,583.85 $0.00 $61,267.08 $15,316.77 
14129 over Cocheco River, Br. #121/141 (Force 

Acct DOT-Br. Maint) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Hampton Repair/Replacement of Bridge, NH 27 over $101,867.88 $0.00 $101,867.88 $0.00 
B&MRR, (Eng. Study Only), Br. #162/142 
(Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Lancaster Bridge Replacement, Pleasant Valley Road $446,154.83 $0.00 $356,923.86 $89,230.97 
over Otter Brook, Br. #197/097 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Lebanon Bridge Rehabilitation, Spring Street over $551,927.96 $0.00 $441,542.37 $110,385.59 
Great Brook, Br. #121/108 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Lyndeborough Bridge Replacement, Temple Road over $1,009,046.53 $0.00 $737,237.22 $186,809.31 $85,000.00 
Stony Brook, Br. #075/085 (Municipal 
Managed Project) 

Complete/Final Audit 
10/19/2004 

Complete/Final Audit 

8/19/2004 

Complete/Final Audit 
1/9/2006 

Complete/Final Audit 
11/8/2005 

Complete/Awaiting Audit 

Red List: No FSR: WT: No Outlet: No Remarks: Includes $85,000 Betterment Funds 

Lyndeborough	 Bridge Rehabilitation, Dells Road, Br. $45,282.80 $0.00 $36,226.24 $9,056.56 
#187/069 (Force Acct DOT-Br. Maint) 

Complete/Final Audit 
8/30/2004 

Red List: No FSR: WT: No Outlet: No Remarks: 

Manchester	 Bridge Rehabilitation, Mammoth Road over $345,947.57 $0.00 $276,758.06 $69,189.51 
Cohas Brook, Br. #176/119 (Municipal 
Managed Project) 

Complete/Final Audit 
3/8/2004 

Red List: No FSR: WT: No Outlet: No Remarks: 

New Boston	 Bridge Replacement, Howe Bridge Road $726,486.75 $0.00 $581,189.40 $145,297.35 
over South Branch Piscataquog River, Br. 
#155/156 (Municipal Managed Project) 

Complete/Final Audit 
2/5/2003 

Red List: No FSR: WT: No Outlet: No Remarks: 

New London Bridge Rehabilitation, Main St. over Clark $60,929.77 $0.00 $48,743.82 $12,185.95 
13974 Pond Brook, Br. #128/062 (Force Acct DOT-

Br. Maint) 

Complete/Final Audit 
4/9/2004 

Red List: No FSR: WT: No Outlet: No Remarks: 

FY 2004 Page 2 
Report Date: 6/4/2007 11:27:21 AM (Page 6 of 36) 
With Bridge Detail 

13930 

12795 

13556 

12802 

13973 

13378 

13601 



FiscalYear: 2004 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Plymouth Bridge Replacement, Morse Road over $290,933.81 $0.00 $232,747.05 $58,186.76 
13830 Brook, Br. #077/120 (Municipal Managed 

Project) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Sandown Bridge Rehabilitation, O'Dell Road over $120,846.59 $0.00 $96,677.27 $24,169.32 
Exeter River, Br. #110/120 (Force Acct DOT-
Br. Maint) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Statewide Bridge Rehabilitation, Repairs Statewide to $200,000.00 $0.00 $200,000.00 $0.00 
town road bridges (11 total) over B&MRR, 
Br. #000/000 (Force Acct DOT-Br. Maint) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Complete/Final Audit 
4/1/2005 

Complete/Final Audit 

12/15/2004 

Under Construction 

Thornton 	 Bridge Replacement, Bridge Road over Mill $370,333.63 $0.00 $296,266.90 $74,066.73 
Brook, Br. #185/104 (Municipal Managed 
Project) 

Complete/Final Audit 
9/30/2004 

Red List: No FSR: WT: No Outlet: No Remarks: 

Wilmot	 Bridge Replacement, Campground Road $662,512.63 $0.00 $530,010.10 $132,502.53 
over Pleasant Stream, Br. #178/124 
(Municipal Managed Project) 

Complete/Final Audit 
3/2/2005 

Red List: No FSR: WT: No Outlet: No Remarks: 

Windham	 Bridge Replacement, Church Street Culvert, $129,727.20 $0.00 $103,781.76 $25,945.44 
Br. #111/097 (Municipal Managed Project) 

Complete/Final Audit 
10/1/2004 

Red List: No FSR: WT: No Outlet: No Remarks: 
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FiscalYear: 2004 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

FY 2004 Programmed Total $9,774,859.35 $854,294.76 $7,134,325.23 $1,701,239.36 $85,000.00 

FY 2003 Balance $0.00 $620,315.07 

FY 2004 Appropriation $4,000,000.00 $6,804,000.00 

FY 2004 Funds Available $4,000,000.00 $7,424,315.07 

Minus FY 2004 Programmed Total $854,294.76 $7,134,325.23 

Sub-total $3,145,705.24 $289,989.84 

Federal Adjustment:Federal share used on other State ($3,145,705.24)

bridges since State share sufficient to meet requests for aid 

in 2004. $0.00


FY 2004 Balance $0.00 $289,989.84 

Number of Projects for FY 2004 By Funding Source Number of Projects for FY 2004 By Managing Lead 
Funding or Managed By Tally 
Federal/State/Municipal 1 
State 2 
State/Municipal 21 

24Total Number of projects 

Managed By Tally 
Force Acct DOT-Br. Maint 5 
Municipality 18 
State 1 

24Total Number of projects 
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FiscalYear: 2005 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Bedford Bridge Replacement, Campbell Road over $331,050.78 $0.00 $264,840.62 $66,210.16 
14070 McQuade Brook, Br. #089/119 (Municipal 

Managed Project) 
Red List: Yes FSR: 62.5 WT: E2 No Outlet: No Remarks: 

Chester Bridge Rehabilitation, Phase I: Hanson $110,000.00 $0.00 $88,000.00 
Road over Exeter River, Br. #170/135 (Force 

$22,000.00 

Acct DOT-Br. Maint) 
Red List: No FSR: 70.5 WT: E2 No Outlet: No Remarks: Bridge Maint work completed 4/13/06 

Derry Bridge Replacement, Bradford Street over $354,452.37 $0.00 $283,561.90 $70,890.47 
Tributary G, Br. #077/089(New) (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Final Inspection 11/2/06 

Fitzwilliam Emergency Repair, Templeton Road over $17,000.00 $0.00 $13,600.00 $3,400.00 
Priest Brook, Br. #150/033 (Force Acct DOT-
Br. Maint) 

Red List: Yes FSR: 39.6 WT: 03P No Outlet: No Remarks: 

Gilmanton Bridge Replacement, River Road over $396,250.00 $0.00 $317,000.00 $79,250.00 Complete/Awaiting Audit 
Suncook River, Br. #136/041 (Municipal 
Managed Project) 

Red List: Yes FSR: 31.4 WT: NPR No Outlet: No Remarks: 

Hampton Bridge Rehabilitation, NH 27 over B&MRR, $899,417.97 $695,534.38 $188,883.59 $15,000.00 Complete/Awaiting Audit 
13930A Br. #162/142 (Force Acct DOT-Br. Maint) 

Red List: Yes FSR: 17 WT: 11 No Outlet: No Remarks: 

Complete/Final Audit 
7/13/2005 

Complete/Awaiting Audit 

Complete/Final Audit 
3/15/2007 

Complete/Awaiting Audit 

Keene	 Bridge Rehabilitation, Island Street Bridge;, $309,098.10 $0.00 $247,278.48 $61,819.62 
Br. #125/069 (Municipal Managed Project) 

Complete/Final Audit 
6/9/2005 

Red List: Yes FSR: 16.6 WT: 06 No Outlet: No Remarks: 

Lancaster	 Bridge Rehabilitation, Mechanic Street over $750,000.00 $0.00 $600,000.00 $150,000.00 
Israel River, Br. #134/107 (Force Acct DOT-
Br. Maint) 

Complete/Awaiting Audit 

Red List: Yes FSR: 0.0 WT: 06 No Outlet: No Remarks: BM completed 12/6/06 

Lyme Historic Preservation, River Road over Clay $51,000.00 $0.00 $40,800.00 $10,200.00 
14235 Brook, Br. #069/190 (Force Acct DOT-Br. 

Maint) 

Red List: No FSR: WT: No Outlet: No Remarks: 
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FiscalYear: 2005 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Milton Bridge Replacement, Garage Way over $760,117.30 $0.00 $304,046.92 $76,011.73 $380,058.65 
13748 Salmon Falls River, (Maine Managed 

Project), Br. #198/131 
Red List: No FSR: WT: No Outlet: No Remarks: Milton-Lebanon, ME Project; ME 50% NH 40% Town 10% 

New Hampton Bridge Rehabilitation, NH Railroad Bridge $35,000.00 $0.00 $35,000.00 $0.00 
over Winona Road, Br. #251/054 (Force 
Acct DOT-Br. Maint) 

Red List: No FSR: WT: No Outlet: No Remarks: 

New Ipswich Bridge Replacement, Country Road over $655,350.00 $0.00 $524,280.00 $131,070.00 
Water Loom Pond, Br. #145/089 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Pelham Bridge Replacement, Tallant Road over $881,252.00 $0.00 $705,001.60 $176,250.40 
Beaver Brook, Br. #074/141 (Municipal 
Managed Project) 

Red List: No FSR: 61.0 WT: E2 No Outlet: No Remarks: Final Inspection 11/21/06 

Peterborough Bridge Replacement, Wilder Road over $947,772.28 $0.00 $758,217.82 $189,554.46 
Nubanusit Brook, Br. #055/112 (Municipal 
Managed Project) 

Complete/Awaiting Audit 

Complete/Final Audit 

9/19/2005 

Complete/Final Audit 
7/12/2006 

Complete/Awaiting Audit 

Complete/Final Audit 
1/7/2005 

Red List: Yes FSR: 4.0 WT: 105 No Outlet: No Remarks: 

Plainfield	 Bridge Rehabilitation, Methodist Hill Road $48,198.80 $0.00 $38,559.04 $9,639.76 
over Great Brook, Br. #202/163 (Force Acct 
DOT-Br. Maint) 

Complete/Final Audit 
1/12/2005 

Red List: No FSR: WT: No Outlet: No Remarks: 

Swanzey	 Bridge Replacement, West Street Bridge $745,680.66 $0.00 $596,544.53 $149,136.13 
over California Brook, Br. #080/124 
(Municipal Managed Project) 

Under Construction 

Red List: No FSR: WT: No Outlet: No Remarks: 

Tuftonboro	 Bridge Rehabilitation, County Road over $216,046.22 $0.00 $172,836.98 $43,209.24 
Melvey River, Br. #138/066 (Municipal 
Managed Project) 

Complete/Final Audit 
2/3/2006 

Red List: No FSR: WT: No Outlet: No Remarks: 

Weare Bridge Replacement, Woodbury Road over $259,378.43 $0.00 $207,502.74 $51,875.69 
13582 Piscataquog River, Br. #090/151 (Municipal 

Managed Project) 

Complete/Final Audit 
4/10/2006 

Red List: No FSR: WT: No Outlet: No Remarks: 
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FiscalYear: 2005 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Westmoreland Bridge Replacement, Old Mill Brook Road $340,278.10 $255,208.58 $68,055.62 $17,013.90 
14207 over Mill Brook, Br. #158/123 (Municipal 

Managed Project) 

Complete/Final Audit 
11/27/2006 

Red List: Yes FSR: 16.4 WT: 10 No Outlet: No Remarks: FEMA 75/State 20/ Town 5 

FY 2005 Programmed Total $8,107,343.00 $950,742.96 $5,454,009.84 $1,322,531.55 $380,058.65 

FY 2004 Balance $0.00 $289,989.84 

FY 2005 Appropriation $4,000,000.00 $6,804,000.00 

FY 2005 Funds Available $4,000,000.00 $7,093,989.84 

Minus FY 2005 Programmed Total $950,742.96 $5,454,009.84 

Sub-total $3,049,257.04 $1,639,980.00 

Federal Adjustment:Federal share used on other State ($3,049,257.04)

bridges since State share sufficient to meet requests for aid 

in 2005. $0.00


FY 2005 Balance $0.00 $1,639,980.00 

Number of Projects for FY 2005 By Funding Source Number of Projects for FY 2005 By Managing Lead 
Funding or Managed By Tally 
Federal/State/Municipal 2 
State 1 
State/Municipal 15 
State/Municipal/Other 1 

19Total Number of projects 

Managed By Tally 
Force Acct DOT-Br. Maint 7 
Municipality 11 
Other 1 

19Total Number of projects 
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FiscalYear: 2006 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Andover Bridge Replacement, Dyers Crossing Road $341,559.69 $0.00 $273,247.75 $68,311.94 
13858 over Sucker Brook, Br. #199/144 (Municipal 

Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Andover Bridge Rehabilitation, Bradley Lake Road $79,733.95 $0.00 
over Bradley Brook, Br. #100/090 (Force 

$63,787.16 $15,946.79 

Acct DOT-Br. Maint) 
Red List: Yes FSR: 50.9 WT: E2 No Outlet: No Remarks: Work completed 9/11/06 

Belmont Bridge Rehabilitation, Shaker Road over $55,000.00 $0.00 $44,000.00 $11,000.00 
Pumping Station Brook, Br. #098/062 (Force 
Acct DOT-Br. Maint) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Chester Bridge Rehabilitation, Shepard Home Road $185,000.00 $0.00 $148,000.00 $37,000.00 
over Exeter River, Br. #169/122(Under cons) 
(Municipal Managed Project) 

Red List: No FSR: 91.9 WT: E2 No Outlet: No Remarks: 

Complete/Final Audit 
10/25/2006 

Complete/Final Audit 
12/11/2006 

Bid Stage 

Concord	 Emergency Repair, Sewalls Falls Road over $150,000.00 $0.00 $120,000.00 $30,000.00 
Merrimack River, Br. #070/117 (Force Acct 
DOT-Br. Maint) 

Under Construction 

Red List: Yes FSR: 0.0 WT: 14 No Outlet: No Remarks: Bill w/project #12004 

Gilford	 Bridge Rehabilitation, Silver Street over $65,000.00 $0.00 $52,000.00 $13,000.00 
Poor Farm Brook, Br. #124/137 (Force Acct 
DOT-Br. Maint) 

Complete/Awaiting Audit 

Red List: No FSR: 97.7 WT: NPR No Outlet: No Remarks: BM completed 12/19/06 

Goffstown Bridge Replacement, Henry Bridge Road $157,380.60 $0.00 $125,904.48 $31,476.12 Under Design 
13687 over Harry Brook, Br. #137/107 (Municipal 

Managed Project) 

Red List: No FSR: 37.4 WT: W2 No Outlet: No Remarks: May 2006 Rain Event - FEMA (Moved from FY05>06) 

Hancock Bridge Replacement, Cavender Road over $478,099.00 $0.00 $95,619.80 $23,904.95 $358,574.25 Complete/Awaiting Audit 
14556 Ferguson Brook, Br. #141/047 (Municipal 

Managed Project) 
Red List: Yes FSR: 41.0 WT: 03P No Outlet: No Remarks: October 2005 Rain Event - FEMA 75% State 20% Town 5% (Bailey Br removed 8/7/06) 

Keene Bridge Replacement, Concord Road over $575,601.96 $0.00 $460,481.57 $115,120.39 
13709 Beaver Brook, Br. #145/100 (Municipal 

Managed Project) 

Complete/Final Audit 
11/28/2006 

Red List: No FSR: WT: No Outlet: No Remarks: 
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FiscalYear: 2006 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Laconia Bridge Replacement, Davis Place Bridge $520,944.06 $0.00 $416,755.24 $104,188.82 
14182 over Jewett Brook, Br. #124/055 (Municipal 

Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: Final Inspection 10/6/06 

Lancaster Emergency Repair, Mount Orne Road over $7,489.68 $0.00 $0.00 $7,489.68 
Connecticut River, Br. #039/105 (Force Acct 
DOT-Br. Maint) 

Red List: Yes FSR: 20.8 WT: 06 No Outlet: No Remarks: 100% Town Funds 

New Ipswich Bridge Replacement, Ashby Road over $545,991.24 $0.00 $436,792.99 $109,198.25 
Souhegan River, Br. #137/062 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Northfield Bridge Replacement, Oak Hill Road over $585,000.00 $0.00 $468,000.00 $117,000.00 
Cross Brook, Br. #056/066 (Municipal 
Managed Project) 

Red List: No FSR: 88.9 WT: E2 No Outlet: No Remarks: October 2005 Rain Event - FEMA 

Nottingham Bridge Replacement, Mill Pond Road over $345,374.94 $0.00 $276,299.95 $69,074.99 
Little River, Br. #204/082 (Municipal 
Managed Project) 

Complete/Final Audit 
2/28/2007 

Complete/Final Audit 

10/31/2006 

Complete/Final Audit 
7/12/2006 

Under Construction 

Complete/Final Audit 
1/6/2006 

Red List: No FSR: WT: No Outlet: No Remarks: 

Plymouth	 Bridge Replacement, Old Hebron Road over $268,800.00 $0.00 $215,040.00 $53,760.00 
Clay Brook, Br. #110/092 (Municipal 
Managed Project) 

Complete/Awaiting Audit 

Red List: No FSR: WT: No Outlet: No Remarks: 

Sanbornton	 Bridge Replacement, Knox Mountain Road $20,329.35 $0.00 $16,263.48 $4,065.87 
over Knox Brook, Br. #064/105 (Force Acct 
DOT-Br. Maint) 

Complete/Final Audit 
3/16/2006 

Red List: Yes FSR: 26.5 WT: 6 No Outlet: No Remarks: 

Sunapee	 Bridge Rehabilitation, High Street over $384,453.14 $0.00 $307,562.51 $76,890.63 
Sugar River, Br. #108/099 (Municipal 
Managed Project) 

Under Construction 

Red List: No FSR: WT: No Outlet: No Remarks: 

Temple Bridge Replacement, West Road over $229,288.84 $0.00 $198,549.62 $30,739.22 Complete/Final Audit 
14136	 Barnes Brook, Br. #070/076(New #) 3/5/2007

(Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Town Forces + Guardrail Bid 
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FiscalYear: 2006 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Unity Bridge Replacement, Phase I: Stage Road $51,000.00 $0.00 $40,800.00 $10,200.00 
14557 over Little Sugar River, Br. #049/057 (Force 

Acct DOT-Br. Maint) 

Complete/Awaiting Audit 

Red List: Yes FSR: 70 WT: E2 No Outlet: No Remarks: October 2005 Rain Event - FEMA (Bailey Bridge installation completed in 2006 to be billed w/Phase II) 

Warner	 Bridge Replacement, Phase I: Connors Mill $125,000.00 $0.00 $100,000.00 $25,000.00 
Road over Schoodac Brook, Br. #194/172 
(Force Acct DOT-Br. Maint) 

Complete/Awaiting Audit 

Red List: Yes FSR: 69.9 WT: E2 No Outlet: No Remarks: May 2006 Rain Event - FEMA (Bailey Bridge Installation) See also 14519A 

Wilmot	 Emergency Repair, Phase I: Kearsarge $770,000.00 $0.00 $616,000.00 $154,000.00 
Valley Road over Cascade Brook, Br. 
#204/112 (Force Acct DOT-Br. Maint) 

Complete/Awaiting Audit 

Red List: Yes FSR: 40.7 WT: E2 No Outlet: No Remarks: May 2006 Rain Event - FEMA (Bailey Bridge Installation) 

FY 2006 Programmed Total $5,116,046.46 $0.00 $3,815,104.56 $942,367.65 $358,574.25 

FY 2005 Balance $0.00 $1,639,980.00 

FY 2006 Appropriation $4,000,000.00 $6,804,000.00 

FY 2006 Funds Available $4,000,000.00 $8,443,980.00 

Minus FY 2006 Programmed Total $0.00 $3,815,104.56 

Sub-total $4,000,000.00 $4,628,875.44 

Federal Adjustment:Federal share used on other State ($4,000,000.00)

bridges since State share sufficient to meet requests for aid 

in 2006. $0.00


FY 2006 Balance $0.00 $4,628,875.44 

Number of Projects for FY 2006 By Funding Source Number of Projects for FY 2006 By Managing Lead 
Funding or Managed By Tally 
Municipal 1 
State/Municipal 19 
State/Municipal/Other 1 

21Total Number of projects 

Managed By Tally 
Force Acct DOT-Br. Maint 9 
Municipality 12 

21Total Number of projects 

With Bridge Detail FY 2006 Page 3 
Report Date: 6/4/2007 11:27:27 AM (Page 14 of 36) 

14519 

14621 



FiscalYear: 2007 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Amherst Bridge Replacement, New Boston Road $97,938.31 $0.00 $78,350.65 $19,587.66 
14297 over Beaver Brook, Br. #116/091 (Municipal 

Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY09>07 

Antrim Bridge Replacement, White Birch Point $586,417.00 $0.00 
Road over Great Brook, Br. #134/088(New) 

$448,675.02 $112,168.75 $25,573.23 

(Municipal Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: October 2005 Rain Event - FEMA 

Auburn Bridge Replacement, Dearborn Road over $267,965.30 $0.00 $214,372.24 $53,593.06 
Preston Brook, Br. #136/116 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Actual completion date 11/26/03 

Bath Emergency Repair, West Bath Road over $16,314.41 $0.00 $13,051.53 $3,262.88 
14439A Ammonoosuc River, Br. #137/095 (Force 

Acct DOT-Br. Maint) 

Complete/Awaiting Audit 

Under Design 

Complete/Final Audit 
10/26/2006 

Complete/Final Audit 

Red List: Yes FSR: 0.0 WT: 06 No Outlet: No Remarks: BM Completed 1/4/07 

Bath Bridge Rehabilitation, Phase I: West Bath $149,919.00 $0.00 $119,935.20 $29,983.80 
14439B Road over Ammonoosuc River (Village 

Covered Bridge), Br. #137/095 (Municipal 
Managed Project) 

Bid Stage 

Red List: Yes FSR: 0.0 WT: 06 No Outlet: No Remarks: Pier Repair Only 

Bedford	 Bridge Rehabilitation, North Amherst Road $148,150.00 $0.00 $118,520.00 $29,630.00 
over Riddle Brook, Br. #128/119 (Municipal 
Managed Project) 

Complete/Awaiting Audit 

Red List: No FSR: WT: No Outlet: No Remarks: 

Bradford Bridge Replacement, West Meadow Road $533,400.00 $0.00 $106,680.00 $26,670.00 $400,050.00 
14540V over Hoyt Brook, Br. #099/120 (Municipal 

Managed Project) 

Bid Stage 

Red List: No FSR: WT: No Outlet: No Remarks: October 2005 Rain Event - FEMA 75% remainder split 80/20 

Canaan Emergency Repair, River Road over $70,500.00 $0.00 $56,400.00 $14,100.00 
14446A Mascoma River (Force Acct DOT-Br. Maint) 

Red List: FSR: WT: No Outlet: Remarks: Bailey Bridge Installation & Removal; BM completed 1/16/07 

Canaan Bridge Rehabilitation, Goose Pond Road $80,000.00 $0.00 $64,000.00 $16,000.00 
14619 over Hinkson Brook, Br. #083/114 (Force 

Acct DOT-Br. Maint) 

Complete/Awaiting Audit 

Red List: Yes FSR: 40.7 WT: 06 No Outlet: No Remarks: BM completed 12/8/06 
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FiscalYear: 2007 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Chichester Bridge Replacement, Webster Mills Road $586,578.78 $0.00 $469,263.03 $117,315.75 
14081 Over Sanborn Brook, Br. #152/144 

(Municipal Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Clarksville Bridge Rehabilitation, Cedar Stream over $87,745.00 $0.00 $70,196.00 $17,549.00 
13746A Dead Water Stream, Br. #109/101 

(Municipal Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: Drainage & icing problem after project design 

Columbia Bridge Rehabilitation, Columbia Covered $70,000.00 $0.00 $56,000.00 $14,000.00 
Bridge over Connecticut River, Br. #077/140 
(Force Acct DOT-Br. Maint) 

Red List: No FSR: WT: No Outlet: No Remarks: Columbia-Lemington, VT Project 

Concord Bridge Replacement, Commercial Street $307,422.00 $0.00 $245,937.60 $61,484.40 
over Wattanummon Brook, Br. #140/113 
(Municipal Managed Project) 

Red List: Yes FSR: 36.9 WT: 06 No Outlet: No Remarks: FY05>07 

Concord Emergency Repair, North Pembroke Road $190,000.00 $0.00 $152,000.00 $38,000.00 
over Soucook River (Force Acct DOT-Br. 
Maint) 

Red List: FSR: WT: No Outlet: Remarks: Concord-Pembroke Project 

Danbury Bridge Rehabilitation, Phase I: Forbes $52,000.00 $0.00 $41,600.00 $10,400.00 
Mountain Road over Wild Meadow Brook, 
Br. #103/100 (Force Acct DOT-Br. Maint) 

Red List: Yes FSR: 29.8 WT: 10 No Outlet: No Remarks: 

Dover Bridge Replacement, Washington Street $3,312,646.00 $0.00 $0.00 $662,529.20 $2,650,116.80 
over Cocheco River, Br. #136/123(New) 
(Municipal Managed Project) 

Complete/Final Audit 
12/11/2006 

Complete/Final Audit 

11/14/2006 

Bid Stage 

Under Design 

Red List: No FSR: WT: No Outlet: No Remarks: STP funds/monthly billings allowed 

Dublin	 Emergency Repair, Phase I: Old $50,000.00 $0.00 $40,000.00 $10,000.00 
Marlborough Road over Charcoal Brook, Br. 
#089/099 (Force Acct DOT-Br. Maint) 

Red List: Yes FSR: 47.4 WT: No Outlet: No Remarks: To improve load posting prior to permanent fix 

Durham Emergency Repair, Wiswall Road over $108,000.00 $0.00 $86,400.00 $21,600.00 Complete/Awaiting Audit 
14453A Lamprey River, Br. #069/072(SW), 

070/072(NE) (Force Acct DOT-Br. Maint) 

Red List: No FSR: 42.3 WT: E2 No Outlet: No Remarks: May 2006 Rain Event - FEMA (Bailey Bridge Installation); Bill w/#14453 
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FiscalYear: 2007 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Farmington Bridge Replacement, Ten Rod Road over $340,000.00 $0.00 $272,000.00 $68,000.00 
14366 Mad River, Br. #080/086 (Municipal 

Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Gilford Bridge Rehabilitation, Scenic Drive over $234,601.50 $0.00 $187,681.20 $46,920.30 
Poor Farm Brook, Br. #114/147 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Goffstown Bridge Replacement, Mountain Road over $122,384.47 $0.00 $97,907.58 $24,476.89 
Whittle Brook, Br. #085/100 (Municipal 
Managed Project) 

Red List: No FSR: 58.3 WT: E2 No Outlet: No Remarks: Moved from FY06>07 

Goffstown Bridge Rehabilitation, Mountain Road over $137,384.47 $0.00 $109,907.58 $27,476.89 
Whittle Brook, Br. #085/098 (Municipal 
Managed Project) 

Red List: Yes FSR: 40.1 WT: E2 No Outlet: No Remarks: Moved from FY05>07 

Goffstown Bridge Replacement, Mountain Road over $107,384.47 $0.00 $85,907.58 $21,476.89 
Whittle Brook, Br. #085/099(New) (Municipal 
Managed Project) 

Under Design 

Complete/Awaiting Audit 

Under Design 

Under Design 

Under Design 

Red List: No FSR: WT: No Outlet: No Remarks: NEW bridge replaces culvert 

Henniker	 Bridge Rehabilitation, Ramsdell Road over $1,482,697.00 $0.00 $1,186,157.60 $296,539.40 
Contoocook River, Br. #123/106 (Municipal 
Managed Project) 

Bid Stage 

Red List: No FSR: WT: No Outlet: No Remarks: 

Keene	 Bridge Replacement, Court Street (NH 12A) $2,760,000.00 $0.00 $2,208,000.00 $552,000.00 
over Ashuelot River, Br. #111/116 (Municipal 
Managed Project) 

Bid Stage 

Red List: No FSR: WT: No Outlet: No Remarks: FY06>07 

Laconia	 Bridge Rehabilitation, Fair Street over $865,059.80 $0.00 $692,047.84 $173,011.96 
Winnipesaukee River, Br. #114/042 
(Municipal Managed Project) 

Under Construction 

Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY 06>07 

Lebanon Bridge Replacement, Trues Brook Road $1,245,122.00 $0.00 $996,097.60 $249,024.40 
13045 over Trues Brook, Br. #059/063 (Municipal 

Managed Project) 

Bid Stage 

Red List: No FSR: WT: No Outlet: No Remarks: FY05>07 
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FiscalYear: 2007 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Lebanon Other, NH 12A over BMRR (Engineering $50,000.00 $0.00 $40,000.00 $10,000.00 
13558 Study Only), Br. #062/117 (Municipal 

Managed Project) 
Red List: No FSR: 38.0 WT: E2 No Outlet: No Remarks: Study complete. To be billed w/13558A 

Lebanon Bridge Rehabilitation, US 4 over B&M $2,900,000.00 $2,320,000.00 $0.00 $580,000.00 
Railroad and Mascoma River, Br. #077/107 
(Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: FY2010>2007 

Lee Bridge Rehabilitation, Old Mill Road over $56,500.00 $0.00 $45,200.00 $11,300.00 
Oyster River, Br. #116/130 (Force Acct DOT-
Br. Maint) 

Red List: No FSR: 99.0 WT: E2 No Outlet: No Remarks: 

Lee Bridge Rehabilitation, Snell Road over $48,500.00 $0.00 $38,800.00 $9,700.00 
Oyster River, Br. #124/145 (Force Acct DOT-
Br. Maint) 

Red List: No FSR: 61.2 WT: E2 No Outlet: No Remarks: 

Merrimack Bridge Replacement, Bedford Road over $1,520,000.00 $0.00 $1,216,000.00 $304,000.00 
Baboosic River, Br. #095/166 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Newport Bridge Rehabilitation, Belknap Avenue over $562,786.98 $0.00 $450,229.58 $112,557.40 
Sugar River, Br. #131/106 (Municipal 
Managed Project) 

Red List: No FSR: 28.9 WT: E2 No Outlet: No Remarks: 

Complete/Awaiting Audit 
3/21/2003 

Under Design 

Bid Stage 

Complete/Final Audit 
3/19/2007 

Plaistow	 Bridge Replacement, Garden Road over $510,000.00 $0.00 $408,000.00 $102,000.00 
Little River, Br. #118/053 (Municipal 
Managed Project) 

Under Design 

Red List: No FSR: WT: No Outlet: No Remarks: FY05>07 

Plymouth Other, Smith Bridge Road over Baker River, $23,000.00 $0.00 $23,000.00 $0.00 
11893A Br. #087/152 (Force Acct DOT-Br. Maint) 

Red List: No FSR: WT: No Outlet: No Remarks: Environmental Investigations, Clean-up & Monitoring 

Plymouth Bridge Replacement, Reservoir Road over $415,000.00 $0.00 $332,000.00 $83,000.00 
13538 Clay Brook Future, Br. #099/127 (Municipal 

Managed Project) 

Under Construction 

Red List: No FSR: WT: No Outlet: No Remarks: 
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FiscalYear: 2007 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Rochester Bridge Rehabilitation, NH 202A (North Main $508,300.00 $0.00 $406,640.00 $101,660.00 
14019 Street) over Cocheco River, Br. #127/106 

(Municipal Managed Project) 
Red List: No FSR: 57.2 WT: E2 No Outlet: No Remarks: Moved from FY 06>07 

Salisbury Emergency Repair, Mountain Road over $30,000.00 $0.00 $24,000.00 $6,000.00 
Blackwater River, Br. #095/135(Pingree Br) 
(Force Acct DOT-Br. Maint) 

Red List: Yes FSR: 32.4 WT: 10 No Outlet: No Remarks: 

Sutton Bridge Replacement, Chalk Pond Rd over $543,616.43 $0.00 $434,893.14 $108,723.29 
Kings Brook, Br. #097/088 (Municipal 
Managed Project) 

Under Design 

Complete/Awaiting Audit 

Under Construction 

Red List: No FSR: WT: No Outlet: No Remarks: FY06>07 

Weare	 Bridge Replacement, Abijah Bridge Road $675,700.00 $0.00 $540,560.00 $135,140.00 
over Lake Horace, Br. #038/124 (Municipal 
Managed Project) 

Bid Stage 

Red List: No FSR: WT: No Outlet: No Remarks: FY06>07 

Winchester	 Bridge Replacement, Verry Brook Road over $313,150.00 $71,362.50 $62,630.00 $15,657.50 $163,500.00 
Wheelock Brook, Br. #132/172 (Municipal 
Managed Project) 

Bid Stage 

Red List: Yes FSR: 41.0 WT: BRC No Outlet: No Remarks: FEMA 75/State 20/Town 5 
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FiscalYear: 2007 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

FY 2007 Programmed Total $22,166,182.91 $2,391,362.50 $12,239,040.96 $4,296,539.42 $3,239,240.03 

FY 2006 Balance $0.00 $4,628,875.44 

FY 2007 Appropriation $4,000,000.00 $6,804,000.00 

FY 2007 Funds Available $4,000,000.00 $11,432,875.44 

Minus FY 2007 Programmed Total $2,391,362.50 $12,239,040.96 

Sub-total $1,608,637.50 ($806,165.53) 

$0.00 

$0.00 

FY 2007 Balance $1,608,637.50 ($806,165.53) 

Number of Projects for FY 2007 By Funding Source Number of Projects for FY 2007 By Managing Lead 
Funding or Managed By Tally 
Federal/Municipal 1 
Municipal/Other 1 
State 1 
State/Municipal 35 
State/Municipal/Other 3 

41Total Number of projects 

Managed By Tally 
Force Acct DOT-Br. Maint 12 
Municipality 29 

41Total Number of projects 
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FiscalYear: 2008 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Bradford Bridge Replacement, Jones Road over Hoyt $597,500.00 $0.00 $478,000.00 $119,500.00 
14127 Brook, Br. #141/137 (Municipal Managed 

Project) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Bristol Bridge Replacement, Phase I & II: Central $4,575,000.00 $0.00 $3,660,000.00 
13573A Street over Pemigewasset River (Municipal 

$915,000.00 

Managed Project) 
Red List: FSR: WT: No Outlet: Remarks: Bristol-New Hampton; Moved from FY07>08 

Campton Bridge Rehabilitation, Beech Hill Road, Br. $55,000.00 $0.00 $44,000.00 $11,000.00 
#080/078 (Force Acct DOT-Br. Maint) 

Red List: No FSR: 48.2 WT: E2 No Outlet: No Remarks: 

Derry Bridge Replacement, Fordway Road over $145,000.00 $0.00 $116,000.00 
Beaver Brook, Br. #056/084 (Municipal 

$29,000.00 

Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Derry Bridge Replacement, Florence Street over $245,000.00 $0.00 $196,000.00 
Shields Brook, Br. #056/088 (Municipal 

$49,000.00 

Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Dover Bridge Rehabilitation, Washington Street $505,000.00 $404,000.00 $50,500.00 $50,500.00 
over B&M RR, Br. #120/118 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: (special 80/10/10) 

Ellsworth Bridge Replacement, Willey Road over $655,000.00 $0.00 $524,000.00 $131,000.00 
West Branch Brook, Br. #134/072 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

EPSOM Bridge Rehabilitation, Center Hill Road over $123,000.00 $0.00 $98,400.00 $24,600.00 
Little Suncook River, Br. #117/120 (Force 
Acct DOT-Br. Maint) 

Bid Stage 

Under Design 

Under Design 

Red List: No FSR: 85.3 WT: E2 No Outlet: No Remarks: 

Epsom Bridge Rehabilitation, Center Hill Road over $73,000.00 $0.00 $58,400.00 $14,600.00 
14896 Blakes Brook, Br. #118/116 (Force Acct 

DOT-Br. Maint) 
Red List: No FSR: 29.9 WT: E2 No Outlet: No Remarks: 

FY 2008 Page 1 
Report Date: 6/4/2007 11:27:34 AM (Page 21 of 36) 
With Bridge Detail 

14892 

13650 

13652 

13796 

14276 

14895 



FiscalYear: 2008 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Lancaster Bridge Replacement, Pleasant Valley Road $415,000.00 $0.00 $332,000.00 $83,000.00 
12796 over Bunnell Brook, Br. #223/062 (Municipal 

Managed Project) 
Red List: Yes FSR: 18.4 WT: 03P No Outlet: No Remarks: Originally from FY1999>08 

Merrimack Bridge Replacement, McGaw Bridge Road $460,000.00 $0.00 $368,000.00 $92,000.00 
over Baboosic Brook, Br. #116/137 
(Municipal Managed Project) 

Red List: Yes FSR: 38.2 WT: 20 No Outlet: No Remarks: Moved from FY06>07>08 

Nottingham Emergency Repair, Mill Pond Road over $35,000.00 $0.00 $0.00 $35,000.00 
Little River, Br. #204/082(Washed out) 
(Force Acct DOT-Br. Maint) 

Red List: No FSR: WT: No Outlet: No Remarks: Bailey Bridge Installation requested 4/23/07 

Pelham Bridge Replacement, Castlehill Road over $600,000.00 $0.00 $480,000.00 $120,000.00 
Beaver Brook, Br. #072/145 (Municipal 
Managed Project) 

Red List: Yes FSR: 27.3 WT: 03P No Outlet: No Remarks: Pelham-Windham Project; Moved from FY05>07>08 

Peterborough Bridge Rehabilitation, Gulf Road over Otter $485,862.00 $0.00 $388,689.60 $97,172.40 
Brook, Br. #135/136 (Municipal Managed 
Project) 

Under Design 

Complete/Awaiting Audit 

Red List: Yes FSR: 40.2 WT: 158 No Outlet: No Remarks: 

Portsmouth	 Bridge Replacement, Phase I: NH 33 (Old $7,465,000.00 $5,972,000.00 $776,500.00 $716,500.00 
NH 101) over B&MRR, Br. #154/101 
(Municipal Managed Project) 

Under Design 

Red List: No FSR: WT: No Outlet: No Remarks: Engr Study Only 80/20 Fed&State; Final PE,ROW&Const 80/10/10 

Swanzey Other, Thompson Covered Bridge, Br. $65,000.00 $0.00 $52,000.00 $13,000.00 
#093/124 (Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Swanzey Other, Sawyers Crossing Covered Bridge, $50,000.00 $0.00 $40,000.00 $10,000.00 
Br. #136/143 (Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Westmoreland Bridge Replacement, Bessie Pierce Rd over $100,000.00 $0.00 $80,000.00 $20,000.00 
14898 Partridge Brook, Br. #102/088 (Municipal 

Managed Project) 

Red List: Yes FSR: 26 WT: 03P No Outlet: No Remarks: 
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FiscalYear: 2008 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

FY 2008 Programmed Total $16,649,362.00 $6,376,000.00 $7,742,489.60 $2,530,872.40 

FY 2007 Balance $0.00 ($806,165.53) 

FY 2008 Appropriation $4,000,000.00 $6,804,000.00 

FY 2008 Funds Available $4,000,000.00 $5,997,834.47 

Minus FY 2008 Programmed Total $6,376,000.00 $7,742,489.60 

Sub-total ($2,376,000.00) ($1,744,655.13) 

Federal Adjustment:Exceeded Appropriation, Balance $0.00 
Forward to 2009. 

$0.00 

FY 2008 Balance ($2,376,000.00) ($1,744,655.13) 

Number of Projects for FY 2008 By Funding Source Number of Projects for FY 2008 By Managing Lead 
Funding or Managed By Tally 
Federal/State/Municipal 2 
Municipal 1 
State/Municipal 15 

18Total Number of projects 

Managed By Tally 
Force Acct DOT-Br. Maint 4 
Municipality 14 

18Total Number of projects 
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FiscalYear: 2009 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Bethlehem Bridge Replacement, Prospect Street over $220,000.00 $0.00 $176,000.00 $44,000.00 
14228 Ammonoosuc River, Br. #071/137 

(Municipal Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Deering Bridge Rehabilitation, West Deering Road $470,000.00 
over Contoocook River, Br. #032/101 

$0.00 $376,000.00 $94,000.00 

(Municipal Managed Project) 

Under Design 

Red List: No FSR: WT: No Outlet: No Remarks: Deering-Antrim Project; Bridge Maint Repair completed 4/3/06 

Derry Bridge Replacement, South Avenue over $325,000.00 $0.00 $260,000.00 $65,000.00 
Shield Brook, Br. #066/092 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Eaton Bridge Replacement, Potter Road over $635,000.00 $0.00 $508,000.00 $127,000.00 
Conway Lake, Br. #072/137 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY08>09 

Hancock Bridge Replacement, Antrim Road over $550,000.00 $0.00 $440,000.00 $110,000.00 
Moose Brook, Br. #125/115 (Municipal 
Managed Project) 

Red List: Yes FSR: 40.7 WT: 06 No Outlet: No Remarks: 

Hebron Bridge Replacement, Braley Road over $951,500.00 $0.00 $761,200.00 $190,300.00 
Cockermouth River, Br. #097/105 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Littleton Bridge Replacement, Redington St over $2,016,000.00 $800,000.00 $812,800.00 $403,200.00 
Ammonoosuc River, Br. #232/050 
(Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: (40/40/20) 

Bid Stage 

Under Design 

Lyndeborough	 Bridge Replacement, Gulf Road over Stony $580,924.00 $0.00 $464,739.20 $116,184.80 
Brook, Br. #059/106 (Municipal Managed 
Project) 

Under Design 

Red List: No FSR: WT: No Outlet: No Remarks: 

Nottingham Bridge Replacement, Freeman Hall Road $466,500.00 $0.00 $373,200.00 $93,300.00 
14240 over North River, Br. #145/145 (Municipal 

Managed Project) 

Complete/Awaiting Audit 

Red List: No FSR: WT: No Outlet: No Remarks: 
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FiscalYear: 2009 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Randolph Bridge Replacement, Durand Road over $480,000.00 $0.00 $384,000.00 $96,000.00 
14386 Carlton Brook, Br. #140/067 (Municipal 

Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY08>09 

Sandown Bridge Replacement, Fremont Road over $392,000.00 $0.00 $313,600.00 $78,400.00 
Exeter River, Br. #098/117 (Municipal 
Managed Project) 

Under Design 

Complete/Awaiting Audit 

Red List: Yes FSR: 23.8 WT: BRC No Outlet: No Remarks: 

Wolfeboro	 Bridge Replacement, Bay Street over Brook, $426,000.00 $0.00 $340,800.00 $85,200.00 
Br. #104/116 (Municipal Managed Project) 

Under Design 

Red List: No FSR: WT: No Outlet: No Remarks: Moved FY06>09 per Town's Request 

FY 2009 Programmed Total $7,512,924.00 $800,000.00 $5,210,339.20 $1,502,584.80 

FY 2008 Balance ($2,376,000.00) ($1,744,655.13) 

FY 2009 Appropriation $4,000,000.00 $6,804,000.00 

FY 2009 Funds Available $1,624,000.00 $5,059,344.87 

Minus FY 2009 Programmed Total $800,000.00 $5,210,339.20 

Sub-total $824,000.00 ($150,994.33) 

$0.00 

$0.00 

FY 2009 Balance $824,000.00 ($150,994.33) 

Number of Projects for FY 2009 By Funding Source Number of Projects for FY 2009 By Managing Lead 
Funding or Managed By Tally 
Federal/State/Municipal 1 
State/Municipal 11 

12Total Number of projects 

Managed By Tally 
Municipality 12 

12Total Number of projects 
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FiscalYear: 2010 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Ashland Bridge Rehabilitation, River Street over $345,000.00 $0.00 $276,000.00 $69,000.00 
14262 Squam River, Br. #101/073 (Municipal 

Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY07>09>10 

Bath	 Bridge Rehabilitation, Phase II: West Bath $825,000.00 $0.00 $660,000.00 $165,000.00 
Road over Ammonoosuc River (Village 
Covered Bridge), Br. #137/095 (Municipal 
Managed Project) 

Under Design 

Red List: Yes FSR: 0.0 WT: 06 No Outlet: No Remarks: 

Bradford Bridge Replacement, West Road over Hoyt $325,000.00 $0.00 $260,000.00 $65,000.00 
Brook, Br. #098/114 (Municipal Managed 
Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY09>10 

Bristol Bridge Rehabilitation, Borough Road over $855,718.00 $0.00 $684,574.40 $171,143.60 
Smith River, Br. #130/165 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Bristol-Hill Project; Moved from FY09>10 

Campton Bridge Rehabilitation, Blair Road over $315,500.00 $0.00 $252,400.00 
Pemigewasset River, Br. #117/076 

$63,100.00 

Red List: Yes FSR: 16.3 WT: 03P No Outlet: No Remarks: Moved from FY03>08>10 

Canaan Bridge Replacement, River Road over $692,430.00 $0.00 $553,944.00 $138,486.00 
Mascoma River, Br. #123/126 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Chester Bridge Replacement, Fremont Road over $330,000.00 $0.00 $264,000.00 $66,000.00 
North Pond Brook, Br. #147/100 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: FY06>10 

Danville Bridge Replacement, Sandown Road over $688,475.00 $0.00 $550,780.00 $137,695.00 
Exeter River, Br. #047/126 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY06>08>10 

Under Design 

Bid Stage 

Hudson Bridge Rehabilitation, County Road over $160,000.00 $0.00 $128,000.00 $32,000.00 
13354 Second Brook, Br. #126/083 (Municipal 

Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY06>FY08>10 
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FiscalYear: 2010 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Manchester Bridge Replacement, Island Pond Road over $529,300.00 $0.00 $423,440.00 $105,860.00 
14306 Hogg Brook, Br. #169/137 (Municipal 

Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY08>10 

Bid Stage 

Merrimack	 Bridge Replacement, Manchester Street $1,775,000.00 $0.00 $1,420,000.00 $355,000.00 
over Pennichuck Reservoir, Br. #120/126 
(Municipal Managed Project) 

Under Design 

Red List: No FSR: WT: No Outlet: No Remarks: Merrimack-Nashua project; Moved from FY06>08>09>10 

New Boston Bridge Replacement, Lyndeborough Road $760,000.00 $0.00 $608,000.00 $152,000.00 
over South Branch Piscataquog River, Br. 
#064/056 (Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY09>10 

Northumberland Bridge Replacement, Brooklyn Street over $725,000.00 $0.00 $580,000.00 $145,000.00 
Roaring Brook, Br. #108/114 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY09>10 

Orford Bridge Replacement, Town Road #79 over $136,750.00 $0.00 $109,400.00 $27,350.00 Awaiting Town Action 
Jacobs Brook, Br. #116/089 (Municipal 
Managed Project) 

Red List: Yes FSR: 33.9 WT: 03P No Outlet: No Remarks: Not Authorized; Awaiting Town Action 

Peterborough Bridge Rehabilitation, Main Street over $825,000.00 $0.00 $660,000.00 $165,000.00 
Contoocook River, Br. #092/089 (Municipal 
Managed Project) 

Red List: Yes FSR: 14.9 WT: E2 No Outlet: No Remarks: 

Portsmouth Bridge Replacement, US 1 over Scott $2,146,849.51 $1,717,479.61 $0.00 $429,369.90 
Avenue, Br. #246/083 (Municipal Managed 
Project) 

Red List: Yes FSR: 30.9 WT: E2 No Outlet: No Remarks: Portion of Portsmouth, NH - Kittery, ME Project 

Somersworth Bridge Rehabilitation, NH 9 over Salmon $795,000.00 $318,000.00 $0.00 $79,500.00 $397,500.00 
Falls River, Br. #101/114 (Municipal 
Managed Project) 

Under Design 

Under Design 

Red List: No FSR: 66.6 WT: E2 No Outlet: No Remarks: Somersworth-Berwick, ME Project #2068; ME 50/NH 40/Town 10 

Unity Bridge Replacement, Stage Road over Little $550,200.00 $0.00 $440,160.00 $110,040.00 
14248 Sugar River; Phase I&II, Br. #035/074 

(Municipal Managed Project) 

Red List: No FSR: 38.8 WT: E2 No Outlet: No Remarks: October 2005 Rain Event - FEMA (Moved from FY09>10) 
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FiscalYear: 2010 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Walpole Bridge Replacement, Old Keene Road over $720,800.00 $0.00 $576,640.00 $144,160.00 
14267 Great Brook, Br. #182/064 (Municipal 

Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY09>10 

Bid Stage 

Warner Bridge Replacement, Phase II: Connors Mill $665,000.00 $0.00 $532,000.00 $133,000.00 
14519A Road over Schoodac Brook, Br. #194/172 

(Municipal Managed Project) 
Red List: Yes FSR: 69.9 WT: E2 No Outlet: No Remarks: May 2006 Rain Event - FEMA (See 14621 Estimate desc) 

Washington	 Bridge Replacement, Half Moon Pond Road $654,400.00 $0.00 $523,520.00 $130,880.00 
over Half Moon Pond Outlet, Br. #131/083 
(Municipal Managed Project) 

Bid Stage 

Red List: No FSR: WT: No Outlet: No Remarks: 

Weare Bridge Replacement, Lull Road over $240,000.00 $0.00 $192,000.00 $48,000.00 
Peacock Brook, Br. #082/045 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

FY 2010 Programmed Total $15,060,422.51 $2,035,479.61 $9,694,858.40 $2,932,584.50 $397,500.00 

FY 2009 Balance $0.00 ($150,994.33) 

FY 2010 Appropriation $4,000,000.00 $6,804,000.00 

FY 2010 Funds Available $4,000,000.00 $6,653,005.67 

Minus FY 2010 Programmed Total $2,035,479.61 $9,694,858.40 

Sub-total $1,964,520.39 ($3,041,852.73) 

$0.00 

$0.00 

FY 2010 Balance $1,964,520.39 ($3,041,852.73) 

Number of Projects for FY 2010 By Funding Source Number of Projects for FY 2010 By Managing Lead 
Funding or Managed By Tally 
Federal/Municipal 1 
Federal/Municipal/Other 1 
State/Municipal 20 

22Total Number of projects 

Managed By Tally 
Municipality 21 
Not Applicable to Date 1 

22Total Number of projects 
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FiscalYear: 2011 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Alton Bridge Replacement, Places Mill Road over $335,000.00 $0.00 $268,000.00 $67,000.00 
14239 Sunset Lake Outlet, Br. #098/178 (Municipal 

Managed Project) 
Red List: No FSR: 32.1 WT: 03P No Outlet: No Remarks: Moved from FY09>11 

Andover Bridge Replacement, Morrill Road over $420,000.00 $0.00 
Elbow Brook, Br. #127/106 (Municipal 

$336,000.00 $84,000.00 

Managed Project) 
Red List: Yes FSR: 41.0 WT: 10 No Outlet: No Remarks: 

Durham Bridge Replacement, Wiswall Road over $1,335,934.00 $0.00 $649,200.00 $162,300.00 $524,434.00 
Lamprey River, Br. #070/073(New) 
(Municipal Managed Project) 

Under Design 

Red List: No FSR: WT: No Outlet: No Remarks: May 2006 Rain Event - FEMA (Moved from FY10>11); #14453A to be billed when this project completed 

Enfield Bridge Replacement, Phase I & II: Shaker $300,000.00 $0.00 $240,000.00 $60,000.00 
Blvd over Knox River, Br. #120/115 
(Municipal Managed Project) 

Red List: No FSR: 15.8 WT: No Outlet: No Remarks: Moved from FY02>04>08>10>11 

Exeter Bridge Replacement, Park Street over B&M $3,050,000.00 $2,440,000.00 $305,000.00 $305,000.00 
14090A Railroad, Br. #088/076 (Municipal Managed 

Project) 
Red List: No FSR: WT: No Outlet: No Remarks: (special 80/10/10) Moved From FY10>11 

Gilford Bridge Replacement, Hoyt Road over $509,592.00 $0.00 $407,673.60 $101,918.40 
Gunstock River, Br. #169/090 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY10>11 

Bid Stage 

Grafton	 Bridge Replacement, Phase I: Mill Brook $16,917.30 $0.00 $13,533.84 $3,383.46 
Road over Mill Brook, Br. #162/139 (Force 
Acct DOT-Br. Maint) 

Complete/Awaiting Audit 

Red List: No FSR: WT: No Outlet: No Remarks: Bailey Bridge installation completed in 2000. Disassembly & Rental to be billed w/Phase II (FY11) 

Grafton Bridge Replacement, Phase II: Mill Brook $300,000.00 $0.00 $240,000.00 $60,000.00 
13373A Road over Mill Brook, Br. #162/139 

(Municipal Managed Project) 

Awaiting Town Action 

Red List: No FSR: 19.4 WT: NPR No Outlet: No Remarks: **Placeholder** Moved from FY10>11 

Hudson Bridge Rehabilitation, Melendy Road over $100,000.00 $0.00 $80,000.00 $20,000.00 
13353 First Brook, Br. #114/083 (Municipal 

Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY05>FY09>11 
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FiscalYear: 2011 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Keene Bridge Replacement, Harrison Street over $320,000.00 $0.00 $256,000.00 $64,000.00 
14383 Beaver Brook, Br. #141/074 (Municipal 

Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY10>11 

Keene Bridge Replacement, Spring Street over $350,000.00 $0.00 $280,000.00 $70,000.00 
Beaver Brook, Br. #140/078 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY10>11 

Lebanon Bridge Rehabilitation, NH 12A over BMRR, $3,900,000.00 $3,120,000.00 $0.00 $780,000.00 
13558A Br. #062/117 (Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Under Design 

Loudon	 Bridge Replacement, Cross Brook Road $484,304.00 $0.00 $96,860.80 $24,215.20 $363,228.00 
over Bee Hole Brook, Br. #080/059(New) 
(Municipal Managed Project) 

Complete/Awaiting Audit 

Red List: No FSR: WT: No Outlet: No Remarks: May 2006 Rain Event - FEMA; actual completion 12/26/06 

New Ipswich	 Bridge Replacement, Trinic Road over $500,000.00 $0.00 $400,000.00 $100,000.00 
Furnace Brook, Br. #139/106 (Municipal 
Managed Project) 

Under Design 

Red List: No FSR: 49.4 WT: E2 No Outlet: No Remarks: 

Nottingham Bridge Replacement, Deerfield Road over $130,467.00 $0.00 
Bean River, Br. #127/078 (Municipal 

$104,373.60 $26,093.40 

Managed Project) 
Red List: Yes FSR: 63.1 WT: NPR No Outlet: No Remarks: Moved from FY12>FY11 

Portsmouth Bridge Rehabilitation, NH 1A over $3,400,000.00 $2,720,000.00 $0.00 $680,000.00 
Sagamore Creek, Br. #198/034 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Weare Bridge Replacement, Peaslee Road over $835,000.00 $0.00 $668,000.00 $167,000.00 
Piscataquog River, Br. #125/141 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY10>11 

Complete/Awaiting Audit 

Under Design 

Wentworth Bridge Replacement, Evans Road over $600,000.00 $0.00 $480,000.00 $120,000.00 
14516 South Branch Baker River, Br. #136/053 

(Municipal Managed Project) 
Red List: Yes FSR: 46.5 WT: NPR No Outlet: No Remarks: 
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FiscalYear: 2011 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Wilmot Bridge Replacement, Phase II: Kearsarge $650,000.00 $0.00 $520,000.00 $130,000.00 
14621A Valley Road over Cascade Brook, Br. 

#204/112 (Municipal Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: May 2006 Rain Event - FEMA 

FY 2011 Programmed Total $17,537,214.30 $8,280,000.00 $5,344,641.84 $3,024,910.46 $887,662.00 

FY 2010 Balance $0.00 ($3,041,852.73) 

FY 2011 Appropriation $4,000,000.00 $6,804,000.00 

FY 2011 Funds Available $4,000,000.00 $3,762,147.27 

Minus FY 2011 Programmed Total $8,280,000.00 $5,344,641.84 

Sub-total ($4,280,000.00) ($1,582,494.57) 

Federal Adjustment:Exceeded Appropriation, Balance $0.00 
Forward to 2012. 

$0.00 

FY 2011 Balance ($4,280,000.00) ($1,582,494.57) 

Number of Projects for FY 2011 By Funding Source Number of Projects for FY 2011 By Managing Lead 
Funding or Managed By Tally 
Federal/Municipal 2 
Federal/State/Municipal 1 
State/Municipal 14 
State/Municipal/Other 2 

19Total Number of projects 

Managed By Tally 
Force Acct DOT-Br. Maint 1 
Municipality 18 

19Total Number of projects 
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FiscalYear: 2012 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Town / City Other Status / 

Auburn Bridge Replacement, Depot Road over Clark $426,711.61 $0.00 $341,369.29 $85,342.32 
14618 Pond Outlet, Br. #095/145 (Municipal 

Managed Project) 

Under Construction 

Red List: Yes FSR: 24.7 WT: 06 No Outlet: No Remarks: Moved from FY11>12 

Carroll	 Bridge Replacement, Old Town Road over $770,000.00 $0.00 $616,000.00 $154,000.00 
Ammonoosuc River, Br. #143/051 
(Municipal Managed Project) 

Under Design 

Red List: Yes FSR: 20.8 WT: 03P No Outlet: No Remarks: 

Grafton	 Bridge Replacement, Davis Road over $642,252.00 $0.00 $513,802.00 $128,450.00 
Smith River, Br. #123/104 (Municipal 
Managed Project) 

Red List: No FSR: 30.3 WT: E2 No Outlet: No Remarks: 

Lebanon	 Bridge Rehabilitation, US 4 & NH 10 Over $450,000.00 $0.00 $360,000.00 $90,000.00 
Mascoma River, Br. #120/115 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY11>12 

Lee Bridge Replacement, High Street over North $775,000.00 $0.00 $620,000.00 $155,000.00 
14842 River, Br. #063/045 (Municipal Managed 

Project) 
Red List: No FSR: 55.9 WT: NPR No Outlet: No Remarks: 

Loudon Bridge Replacement, Chichester Road over $317,249.00 $0.00 $12,419.20 $3,104.80 $301,725.00 Complete/Awaiting Audit 
14743 Bee Hole Brook, Br. #061/044 (Municipal 

Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: May 2006 Rain Event - FEMA; actual completion 11/13/06 

New Boston	 Bridge Replacement, Gregg Mill Road over $775,000.00 $0.00 $620,000.00 $155,000.00 
South Branch Piscataquog River, Br. 
#132/138 (Municipal Managed Project) 

Red List: No FSR: 74.6 WT: E2 No Outlet: No Remarks: 

Salisbury Bridge Rehabilitation, Mountain Road over $1,350,000.00 $0.00 $1,080,000.00 $270,000.00 
14626A Blackwater River, Br. #095/135 (Municipal 

Managed Project) 
Red List: Yes FSR: 13.7 WT: 03F No Outlet: No Remarks: 

Strafford Bridge Replacement, Huckins Road over $305,000.00 $0.00 $244,000.00 $61,000.00 
14790 Brook, Br. #125/090 (Municipal Managed 

Project) 

Red List: Yes FSR: 41.0 WT: 10 No Outlet: No Remarks: 
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FiscalYear: 2012 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Unity Bridge Replacement, Phase II: Stage Road $1,211,500.00 $0.00 $662,800.00 $165,700.00 $383,000.00 
14557A over Little Sugar River, Br. #049/057 

(Municipal Managed Project) 

Bid Stage 

Red List: Yes FSR: 70.0 WT: E2 No Outlet: No Remarks: October 2005 Rain Event - FEMA (Bailey Bridge installation completed in 2006 to be billed w/Phase II) 

Wentworth Bridge Rehabilitation, Saunders Hill Road $540,000.00 $0.00 $432,000.00 $108,000.00 
over Baker River, Br. #142/096 (Municipal 
Managed Project) 

Red List: Yes FSR: 20.8 WT: 10 No Outlet: No Remarks: 

FY 2012 Programmed Total $7,562,712.61 $0.00 $5,502,390.49 $1,375,597.12 $684,725.00 

FY 2011 Balance ($4,280,000.00) ($1,582,494.57) 

FY 2012 Appropriation $4,000,000.00 $6,804,000.00 

FY 2012 Funds Available ($280,000.00) $5,221,505.43 

Minus FY 2012 Programmed Total $0.00 $5,502,390.49 

Sub-total ($280,000.00) ($280,885.05) 

Federal Adjustment:Exceeded Appropriation, Balance $0.00 
Forward to 2013. 

$0.00 

FY 2012 Balance ($280,000.00) ($280,885.05) 

Number of Projects for FY 2012 By Funding Source Number of Projects for FY 2012 By Managing Lead 
Funding or Managed By Tally 
State/Municipal 10 
State/Municipal/Other 1 

11Total Number of projects 

Managed By Tally 
Municipality 11 

11Total Number of projects 
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FiscalYear: 2013 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Antrim Bridge Replacement, Depot Street over $285,000.00 $0.00 $228,000.00 $57,000.00 
14940 Relief, Br. #181/071 (Municipal Managed 

Project) 
Red List: No FSR: 47.1 WT: E2 No Outlet: No Remarks: 

Antrim Bridge Replacement, Depot Street over $375,000.00 $0.00 
Contoocook River Overflow, Br. #183/071 

$300,000.00 $75,000.00 

(Municipal Managed Project) 
Red List: Yes FSR: 42.0 WT: 158 No Outlet: No Remarks: 

Antrim Bridge Replacement, Craig Road over $220,000.00 $0.00 $176,000.00 $44,000.00 
Brook, Br. #117/093(6/12/06) (Municipal 
Managed Project) 

Red List: Yes FSR: 60.0 WT: 15 No Outlet: No Remarks: 

Antrim Bridge Replacement, Old North Branch $305,000.00 $0.00 $244,000.00 $61,000.00 
Road over North Branch River, Br. #130/149 
(Municipal Managed Project) 

Red List: Yes FSR: 38.0 WT: 06 No Outlet: No Remarks: 

Dublin Bridge Replacement, Phase II: Old $230,000.00 $0.00 $184,000.00 $46,000.00 Awaiting Town Action 
Marlborough Road over Charcoal Brook, Br. 
#089/099 (Municipal Managed Project) 

Red List: Yes FSR: 47.4 WT: E2 No Outlet: No Remarks: 

Hinsdale Bridge Replacement, Monument Road over $280,000.00 $0.00 $224,000.00 $56,000.00 
Ash Swamp Brook, Br. #085/064(New) 
(Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Hollis Bridge Rehabilitation, South Merrimack $300,000.00 $0.00 $240,000.00 $60,000.00 
Road over Witch Brook, Br. #122/164 
(Municipal Managed Project) 

Red List: Yes FSR: 37.8 WT: E2 No Outlet: No Remarks: Awaiting Town's Estimate 

Marlborough Repair/Replacement of Bridge, Gates Road $900,000.00 $0.00 $720,000.00 $180,000.00 
over Robbins Brook, Br. #098/128 
(Municipal Managed Project) 

Red List: Yes FSR: 71.8 WT: NPR No Outlet: No Remarks: Sent to BD 4/23/07 

Newbury Bridge Replacement, Village Road over $490,000.00 $0.00 $392,000.00 $98,000.00 
14916 Andrew Brook, Br. #120/078 (Municipal 

Managed Project) 

Red List: Yes FSR: 24.7 WT: E2 No Outlet: No Remarks: 
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FiscalYear: 2013 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Newbury Bridge Replacement, Sutton Road over Ring $550,000.00 $0.00 $440,000.00 $110,000.00 
14917 Brook, Br. #138/072 (Municipal Managed 

Project) 
Red List: No FSR: 49.3 WT: E2 No Outlet: No Remarks: 

Peterborough Bridge Replacement, Union Street over $1,315,000.00 $0.00 $1,052,000.00 $263,000.00 
Nubanusit River, Br. #057/108 (Municipal 
Managed Project) 

Red List: No FSR: 40.2 WT: E2 No Outlet: No Remarks: 

Salem Bridge Replacement, Emerson Way over $614,400.00 $0.00 $491,520.00 $122,880.00 
Widow Harris Brook, Br. #114/108 
(Municipal Managed Project) 

Red List: Yes FSR: 23.9 WT: E2 No Outlet: No Remarks: 

Salem Bridge Replacement, Haverhill Road over $555,000.00 $0.00 $444,000.00 $111,000.00 
Spicket River, Br. #097/181 (Municipal 
Managed Project) 

Red List: Yes FSR: 27.0 WT: E2 No Outlet: No Remarks: 

Swanzey Bridge Replacement, Cobble Hill Road over $375,000.00 $0.00 $300,000.00 $75,000.00 
California Brook, Br. #082/115 (Municipal 
Managed Project) 

Red List: Yes FSR: 69.9 WT: E2 No Outlet: No Remarks: 

Temple Bridge Replacement, Putnam Road over $300,000.00 $200,000.00 $90,000.00 $10,000.00 
Brook & Brook Overflow, Br. #116/139, 
117/138 (Municipal Managed Project) 

Red List: Yes FSR: 29.5 WT: 6 No Outlet: No Remarks: 

Under Design 

Under Design 

Wentworth	 Bridge Rehabilitation, Dufour Road over $310,000.00 $0.00 $248,000.00 $62,000.00 
South Branch Baker River, Br. #162/072 
(Municipal Managed Project) 

Red List: Yes FSR: 41.0 WT: 06 No Outlet: No Remarks: 
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FiscalYear: 2013 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

FY 2013 Programmed Total $7,225,900.00 $200,000.00 $5,630,720.00 $1,395,180.00 

FY 2012 Balance ($280,000.00) ($280,885.05) 

FY 2013 Appropriation $4,000,000.00 $6,804,000.00 

FY 2013 Funds Available $3,720,000.00 $6,523,114.95 

Minus FY 2013 Programmed Total $200,000.00 $5,630,720.00 

Sub-total $3,520,000.00 $892,394.95 

$0.00 

$0.00 

FY 2013 Balance $3,520,000.00 $892,394.95 

Number of Projects for FY 2013 By Funding Source Number of Projects for FY 2013 By Managing Lead 
Funding or Managed By Tally 
Federal/State/Municipal 1 
State/Municipal 15 

16Total Number of projects 

Managed By Tally 
Municipality 16 

16Total Number of projects 
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REQUESTS FOR ESTIMATES - WORK IN PROGRESS


PROJECT NAME DESCRIPTION / IMPROVEMENT REMARKS 

Bradford Repair/Replacement of Bridge, Bement Covered Bridge Bradford Center Road Working w/Town on Scope 2/1/07 
Br.#140/144, Br. #140/144 

Keene Repair/Replacement of Bridge, Roxbury Street over Beaver Brook, Br. #140/077 Requested Estimate from BD 10/12/06 

Keene Repair/Replacement of Bridge, Main Street over Beaver Brook Br.#137/059 SENT TO BD 9/9/03 

Lancaster Repair/Replacement of Bridge, Mount Orne Road over Connecticut River, Br. SENT TO BD 6/22/05 
#039/105 

Manchester Repair/Replacement of Bridge, US 3 (Elm Street) over B&MRR, Br. #144/075 Sent to BD 4/4/07 

Manchester Repair/Replacement of Bridge, Goffs Falls Road over B&MRR, Br. #188/092 Sent to BD 4/4/07 

Sandwich Repair/Replacement of Bridge, Durgin Bridge Road over Cold River, Br. #226/119 Sent to BD 12/23/05 

Stark Bridge Replacement, Northside Road over Upper Ammonoosuc River, Br. #115/091 Sent to BM 5/7/02 

Sugar Hill Repair/Replacement of Bridge, Streeter Pond Road over Indian Creek, Br. Requested Estimate from BD 12/28/06 
#208/125 

Sugar Hill Repair/Replacement of Bridge, Crane Hill Road over Gale River, Br. #202/128 Requested Estimate from BD 12/28/06 

Swanzey Repair/Replacement of Bridge, Warmac Road over Perry Brook, Br. #135/068 Sent to BD 4/23/07 

Westmoreland Repair/Replacement of Bridge, Hatt Road over Partridge Brook, Br. #090/098 SENT TO BD 12/16/05 

Winchester Repair/Replacement of Bridge, Old Westport Road over Wheelock Brook, Br. Sent to BD 4/23/07 
#133/163 

Winchester Repair/Replacement of Bridge, Broad Brook Road over Broad Brook, Br. #070/106 Sent to BD 4/23/07 
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Bridge Estimates Issued to Municipalities - Awaiting Town Action to Raise Funds and Request Construction Aid 148 

PROJECT NAME 
PROJ # 

DESCRIPTION / IMPROVEMENT CURRENT 
ESTIMATE 

FEDERAL 
SHARE 

STATE SHARE TOWN / CITY 
SHARE 

TRANDATE 
Projects Awaiting Town Action 

Acworth $600,000.00 $0.00 $480,000.00 $120,000.002/24/2005 
1 Project 

Bridge Replacement, Grout Hill Road over Cold River, 
Br. #147/067 

Alexandria 8/7/2002 Bridge Replacement, Brock Road over Brock Brook, $350,000.00 $0.00 $280,000.00 $70,000.00 
1 Project Br. #100/116 

Andover 7/30/1996 Bridge Replacement, Hill Road over Bradley Brook, Br. $245,000.00 $0.00 $196,000.00 $49,000.00 
5 Projects #104/078 

7/30/1996 Bridge Replacement, Hoyt Road over Sucker Brook, $150,000.00 $0.00 $120,000.00 $30,000.00 
Br. #197/146 

7/30/1996 Bridge Rehabilitation, Last Street over Sucker Brook, $145,000.00 $0.00 $116,000.00 $29,000.00 
Br. #216/139 

7/30/1996 Bridge Replacement, Tucker Mountain Road over $175,000.00 $0.00 $140,000.00 $35,000.00 
Sucker Brook, Br. #180/147 

7/30/1996 Bridge Replacement, Taunton Hill Road over Mountain $225,000.00 $0.00 $180,000.00 $45,000.00 
Brook, Br. #125/129 

Antrim 1/18/2001 Bridge Replacement, Depot Street over Contoocook $1,200,000.00 $0.00 $960,000.00 $240,000.00 
1 Project River, Br. #184/071 

Auburn 3/19/1998 Bridge Replacement, Auburn-Preston Brook Culvert $245,000.00 $0.00 $196,000.00 $49,000.00 
1 Project on Raymond Road, Br. #118/136(New) 

Barnstead 5/1/2007 Emergency Repair, Hannah Nutter Road over Big $15,000.00 $0.00 $12,000.00 $3,000.00 
2 Projects River, Br. #149/073 

(Force Acct DOT-Br. Maint) 
5/1/2007 $30,000.00 $0.00 $24,000.00 $6,000.00Emergency Repair, Welch Road over Little River, Br. 


#176/047

(Force Acct DOT-Br. Maint)


Boscawen 10/28/2003 Repair/Replacement of Bridge, West Street (Old 3-B) $215,000.00 $0.00 $172,000.00 $43,000.00 
1 Project over Merrimack River, Br. #132/085 
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PROJECT NAME 
PROJ # 

DESCRIPTION / IMPROVEMENT CURRENT 
ESTIMATE 

FEDERAL 
SHARE 

STATE SHARE TOWN / CITY 
SHARE 

TRANDATE 

Bradford 4/14/2004 Bridge Replacement, Breezy Hill Road, Br. #170/129 $500,000.00 $0.00 $400,000.00 $100,000.00 
5 Projects 

9/14/2004 Bridge Replacement, Johnson Hill Road, Br. #104/141 $325,000.00 $0.00 $260,000.00 $65,000.00 

9/14/2004 Bridge Replacement, Breezy Hill Road, Br. #161/145 $725,000.00 $0.00 $580,000.00 $145,000.00 

9/14/2004 Bridge Replacement, Blaisdell Lake Road, Br. $215,000.00 $0.00 $172,000.00 $43,000.00 
#168/162 

9/14/2004 Bridge Replacement, Blaisdell Lake Road, Br. $215,000.00 $0.00 $172,000.00 $43,000.00 
#168/165 

Brentwood 9/13/2006 Bridge Rehabilitation, Crawley Falls Road over Exeter $325,000.00 $0.00 $260,000.00 $65,000.00 
1 Project River, Br. #073/065 

Campton 7/20/2000 Bridge Replacement, Miclon Road over Conner Brook, $345,000.00 $0.00 $276,000.00 $69,000.00 
1 Project Br. #112/116 

Canaan 9/29/2003 Bridge Replacement, Lashua Road over Macoma $330,000.00 $0.00 $264,000.00 $66,000.00 
3 Projects River, Br. #122/136 

9/29/2003 $350,000.00 $0.00 $280,000.00 $70,000.00Bridge Replacement, North Lary Road over Lary Pond 
Brook, Br. #165/146 

9/29/2003 $225,000.00 $0.00 $180,000.00 $45,000.00Bridge Replacement, Lary Road over Lary Pond 
Brook, Br. #156/155 

Center Harbor 3/2/1989 Bridge Replacement, High Haith Road over Squam $260,000.00 $0.00 $208,000.00 $52,000.00 
1 Project Lake Canal, Br. #126/139 

Charlestown 11/17/1998 Bridge Replacement, Chestnut Flat Road over Little $525,000.00 $0.00 $420,000.00 $105,000.00 
1 Project Sugar River, Br. #071/115(CLOSED) 

Claremont 3/20/2007 Bridge Replacement, Plains Road over Sugar River, $275,000.00 $0.00 $220,000.00 $55,000.00 
1 Project Br. #091/118 
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PROJECT NAME 
PROJ # 

DESCRIPTION / IMPROVEMENT CURRENT 
ESTIMATE 

FEDERAL 
SHARE 

STATE SHARE TOWN / CITY 
SHARE 

TRANDATE 

Colebrook 12/4/2002 Bridge Replacement, Little Blakely Road over Mohawk $415,000.00 $0.00 $332,000.00 $83,000.00 
4 Projects River, Br. #125/069 

12/4/2002 Bridge Rehabilitation, Bear Rock Road over West $240,000.00 $0.00 $192,000.00 $48,000.00 
Branch Mohawk River, Br. #167/120 
(Municipal Managed Project) 

8/20/2003 Bridge Rehabilitation, Harvey Swell Road over East $125,000.00 $0.00 $100,000.00 $25,000.00 
Branch, Br. #190/109 

7/1/2005 Bridge Rehabilitation, Washburn Road over Mohawk $205,000.00 $0.00 $164,000.00 $41,000.00 
River, Br. #188/063 
(Municipal Managed Project) 

Columbia 11/30/1999 Repair/Replacement of Bridge, Bungy Road over East $275,000.00 $0.00 $220,000.00 $55,000.00 
2 Projects Branch Summers Stream, Br. #228/109 

11/7/2005 $525,000.00 $0.00 $420,000.00 $105,000.00Bridge Replacement, Meriden Hill Road over Lyman 

Brook, Br. #065/036

(Municipal Managed Project)


Concord $650,000.00 $0.00 $520,000.00 $130,000.0012/20/2005 Bridge Rehabilitation, North Pembroke Road over 
Soucook River, Br. #183/156(J-Owned)1 Project 14841A


Cornish 4/23/2007 Bridge Replacement, Tandy Brook Road over Mill $450,000.00 $0.00 $360,000.00 $90,000.00 
1 Project Brook, Br. #089/082 

Danbury 5/30/2006 Bridge Replacement, Phase II: Forbes Mountain Road $875,000.00 $0.00 $700,000.00 $175,000.00 
1 Project over Wild Meadow Brook, Br. #103/100 

Dublin 
2 Projects 

7/1/2012 Bridge Replacement, Phase II: Old Marlborough Road 

over Charcoal Brook, Br. #089/099

(Municipal Managed Project)


1/16/2001 $365,000.00 $0.00 $292,000.00 $73,000.00Bridge Replacement, Charcoal Road over Charcoal 
Brook, Br. #085/103 

Dummer 7/17/2001 Bridge Replacement, Old NH 110 over Upper $800,000.00 $0.00 $640,000.00 $160,000.00 
1 Project Ammonoosuc River, Br. #042/043 

Durham 10/14/2003 Bridge Replacement, Durham Point Road over $855,000.00 $0.00 $684,000.00 $171,000.00 
1 Project Crommet Creek, Br. #150/065 
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PROJECT NAME 
PROJ # 

DESCRIPTION / IMPROVEMENT CURRENT 
ESTIMATE 

FEDERAL 
SHARE 

STATE SHARE TOWN / CITY 
SHARE 

TRANDATE 

Eaton 5/20/2002 Bridge Replacement, Roberts Road over Snow Brook, $375,000.00 $0.00 $300,000.00 $75,000.00 
2 Projects Br. #078/114 

5/20/2002 Bridge Replacement, Potter Road over Snow Brook, $275,000.00 $0.00 $220,000.00 $55,000.00 
Br. #058/130 

Enfield 12/9/2004 Bridge Replacement, Boy's Camp Road over Bicknell $800,000.00 $0.00 $640,000.00 $160,000.00 
1 Project Brook, Br. #172/112 

Epping 10/2/1995 Bridge Replacement, Blake Road over Lamprey River, $550,000.00 $0.00 $440,000.00 $110,000.00 
2 Projects Br. #059/054 

10/2/1995 $620,000.00 $0.00 $496,000.00 $124,000.00Repair/Replacement of Bridge, Main Street over 
Lamprey River, Br. #109/055 

Epsom 5/9/2002 Bridge Replacement, Cass Road over Little Suncook $655,000.00 $0.00 $524,000.00 $131,000.00 
1 Project River, Br. #128/120, 128/121 

Exeter 2/5/2004 Bridge Rehabilitation, String Bridge Road over $785,000.00 $0.00 $628,000.00 $157,000.00 
1 Project Squamscott River, Br. #102/074, 103/074 

Farmington 11/23/1998 Bridge Replacement, Sheepboro Road over Berry's $320,000.00 $0.00 $256,000.00 $64,000.00 
2 Projects River, Br. #142/050 

11/19/1998 $295,000.00 $0.00 $236,000.00 $59,000.00Bridge Replacement, Paulson Road over Brook, Br. 
#101/125 

Fitzwilliam 6/30/2003 Bridge Rehabilitation, Phase II: Templeton Turnpike $345,000.00 $0.00 $276,000.00 $69,000.00 
1 Project over Priest Brook, Br. #147/054 

Gilford 6/3/2002 Bridge Rehabilitation, Old Lake Road over Gunstock $275,000.00 $0.00 $220,000.00 $55,000.00 
1 Project River, Br. #106/099 

Goshen 4/29/2002 Bridge Replacement, Cross Road over Gunnison $370,000.00 $0.00 $296,000.00 $74,000.00 
1 Project Brook, Br. #105/129 

Grafton 7/1/2010 Bridge Replacement, Phase II: Mill Brook Road over 
1 Project 13373A Mill Brook, Br. #162/139 

(Municipal Managed Project) 

Grantham 12/29/1997 Bridge Replacement, Olde Farm Road over Skinner $330,000.00 $0.00 $264,000.00 $66,000.00 
1 Project Brook, Br. #107/113 

Printed: 6/4/2007 11:29:41 AM Awaiting Town Action Page 4 of 11 



PROJECT NAME 
PROJ # 

DESCRIPTION / IMPROVEMENT CURRENT 
ESTIMATE 

FEDERAL 
SHARE 

STATE SHARE TOWN / CITY 
SHARE 

TRANDATE 

Hampton 10/25/1995 Bridge Replacement, Old Stage Road over Taylor $415,000.00 $0.00 $332,000.00 $83,000.00 
1 Project River, Br. #086/123(CLOSED) 

Hancock 9/9/1998 Bridge Replacement, Mill Road over Moose Brook, Br. $270,000.00 $0.00 $216,000.00 $54,000.00 
2 Projects #121/116(CLOSED) 

3/2/2007 $85,000.00 $0.00 $68,000.00 $17,000.00Bridge Replacement, Middle Road over Small Brook, 
Br. #107/074 

Hanover 5/6/1998 Bridge Rehabilitation, School House Lane over Mink $100,000.00 $0.00 $80,000.00 $20,000.00 
1 Project Brook, Br. #108/066 

Jackson 7/22/2004 Bridge Replacement, Dundee Road over Mill Brook, $585,000.00 $0.00 $468,000.00 $117,000.00 
1 Project Br. #198/046 

Keene 12/26/2006 Bridge Replacement, East Surry Road over Sturtevant $300,000.00 $0.00 $240,000.00 $60,000.00 
1 Project Brook, Br. #111/138 

Kingston 12/9/2005 Bridge Replacement, New Boston Road over Powwow $625,000.00 $0.00 $500,000.00 $125,000.00 
1 Project River, Br. #116/113 

Laconia 10/30/2003 Bridge Rehabilitation, Main Street Bridge over $1,150,000.00 $0.00 $920,000.00 $230,000.00 
1 Project Winnipesaukee River, Br. #121/047 

Lancaster 11/3/2005 Bridge Replacement, McGary Hill Road over Otter $300,000.00 $0.00 $240,000.00 $60,000.00 
1 Project Brook (Caleb Brook in FEMA Study), Br. #218/076 

(Municipal Managed Project) 

Lempster 6/17/1996 Bridge Replacement, Schrenk Road over Cold Brook, $280,000.00 $0.00 $224,000.00 $56,000.00 
1 Project Br. #117/156 

Lyndeborough 5/1/2007 Emergency Repair, Pettingill Road over Stony Brook, $35,000.00 $0.00 $28,000.00 $7,000.00 
1 Project Br. #099/069 

(Force Acct DOT-Br. Maint) 

Madison 1/23/1997 Bridge Replacement, East Madison Road over Frost $190,000.00 $0.00 $152,000.00 $38,000.00 
2 Projects Brook, Br. #111/082 

1/23/1997 $175,000.00 $0.00 $140,000.00 $35,000.00Bridge Rehabilitation, East Madison Road over Frost 
Brook, Br. #107/102 

Marlow 12/6/2005 Bridge Replacement, Lewis Road over Ashuelot River, $725,000.00 $0.00 $580,000.00 $145,000.00 
1 Project Br. #104/039 
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PROJ # 

DESCRIPTION / IMPROVEMENT CURRENT 
ESTIMATE 

FEDERAL 
SHARE 

STATE SHARE TOWN / CITY 
SHARE 

TRANDATE 

Middleton 11/20/1998 Bridge Replacement, Ridge Road over Jones Brook, $450,000.00 $0.00 $360,000.00 $90,000.00 
2 Projects Br. #082/109 

11/20/1998 Bridge Replacement, Silver Street Road over Outlet of $365,000.00 $0.00 $292,000.00 $73,000.00 
Sunrise Lake, Br. #058/033 

Milan 9/23/1998 Bridge Replacement, Stearns Brook Road over $465,000.00 $0.00 $372,000.00 $93,000.00 
1 Project Stearns Brooks, Br. #254/038 

Milton 11/13/1998 Bridge Replacement, Hopper Road over Salmon Falls $450,000.00 $0.00 $360,000.00 $90,000.00 
3 Projects River, Br. #064/167 

11/23/1998 $505,000.00 $0.00 $404,000.00 $101,000.00Bridge Rehabilitation, Church Street over Salmon Falls 
River, Br. #077/163 

11/13/1998 $390,000.00 $0.00 $312,000.00 $78,000.00Bridge Replacement, Allen Hastings Way over Jones 
Brook, Br. #104/109 

Nelson 9/9/1998 Bridge Replacement, Murdough Hill Road over brook, $360,000.00 $0.00 $288,000.00 $72,000.00 
1 Project Br. #073/098 

New Durham 5/20/2002 Bridge Replacement, Davis Crossing over Ela River, $365,000.00 $0.00 $292,000.00 $73,000.00 
1 Project Br. #228/091(New #) 

New Hampton 12/26/2006 Bridge Rehabilitation, Coolidge Woods Road over $225,000.00 $0.00 $180,000.00 $45,000.00 
3 Projects Blake Brook, Br. #055/074 

11/8/2006 $375,000.00 $0.00 $300,000.00 $75,000.00Bridge Replacement, Brook Road over Blake Brook, 
Br. #061/069 

11/8/2006 $430,000.00 $0.00 $344,000.00 $86,000.00Bridge Replacement, Coolidge Woods Road over 
Wallace Brook, Br. #035/051 

Newbury 9/4/1998 Bridge Replacement, Mountain Road over Andrew $325,000.00 $0.00 $260,000.00 $65,000.00 
3 Projects Brook, Br. #100/090 

9/4/1998 $265,000.00 $0.00 $212,000.00 $53,000.00Bridge Replacement, Mountain Road over Andrew 
Brook, Br. #094/080 

9/4/1998 $165,000.00 $0.00 $132,000.00 $33,000.00Bridge Replacement, Mountain Road over unnamed 
brook, Br. #078/039 
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Newport 2/1/2007 Bridge Replacement, Paradise Road over Sugar River, $525,000.00 $0.00 $420,000.00 $105,000.00 
2 Projects Br. #177/117 

12/26/2006 Bridge Replacement, Greenwood Road over Dodge $375,000.00 $0.00 $300,000.00 $75,000.00 
Brook, Br. #097/139 

Northwood 9/9/1998 Bridge Replacement, Bow Lake Road over Shelburne $255,000.00 $0.00 $204,000.00 $51,000.00 
2 Projects Brook, Br. #095/113 

9/9/1998 $175,000.00 $0.00 $140,000.00 $35,000.00Bridge Rehabilitation, Old Canterbury Road over 
Narrows Brook, Br. #045/100 

Orford 
3 Projects 

7/1/2009 Bridge Replacement, Town Road #79 over Jacobs 

Brook, Br. #116/089

(Municipal Managed Project)


2/22/2002 $820,000.00 $0.00 $656,000.00 $164,000.00Bridge Replacement, Archertown Road over Jacobs 
Brook, Br. #080/120 

2/22/2002 $330,000.00 $0.00 $264,000.00 $66,000.00Bridge Replacement, Mousley Brook Road over South 
Branch, Br. #145/067 

Ossipee 5/28/1999 Bridge Replacement, Bean Mountain Road over Lovell $100,000.00 $0.00 $80,000.00 $20,000.00 
4 Projects River, Br. #075/262 

(Force Acct DOT-Br. Maint) 
9/11/2002 Bridge Replacement, Paddy Acre Road over Brook, $190,000.00 $0.00 $152,000.00 $38,000.00 

Br. #147/233 

12/16/2003 Repair/Replacement of Bridge, Whittier Covered $100,000.00 $0.00 $80,000.00 $20,000.00 
Bridge (Old Rte 25) over Bear Camp River, Br. 
#108/333 

5/14/2004 Bridge Replacement, Valley Road over Dan Hole $255,000.00 $0.00 $204,000.00 $51,000.00 
River, Br. #123/233 

Pelham 8/8/2000 Bridge Replacement, Willow Street over Beaver $930,000.00 $0.00 $744,000.00 $186,000.00 
2 Projects Brook, Br. #105/069 

8/8/2000 $335,000.00 $0.00 $268,000.00 $67,000.00Bridge Replacement, Moeckel Road over Golden 
Brook, Br. #124/131(CLOSED) 

Pembroke 12/20/2005 Bridge Rehabilitation, Buck Street over Hartford Brook, $175,000.00 $0.00 $140,000.00 $35,000.00 
1 Project Br. #182/106 
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Piermont 12/6/1999 Bridge Replacement, Bean Brook Road over Bean $680,000.00 $0.00 $544,000.00 $136,000.00 
1 Project Brook, Br. #060/073 

Pittsfield 6/19/2006 Bridge Replacement, Shaw Road over Kelly Brook, Br. $325,000.00 $0.00 $260,000.00 $65,000.00 
1 Project #089/135 

Portsmouth 11/28/2000 Repair/Replacement of Bridge, Pierces Island Road $2,500,000.00 $0.00 $2,000,000.00 $500,000.00 
5 Projects over Little Harbor, Br. #241/069 

9/20/2000 Bridge Rehabilitation, Woodbury Ave over Hodgson $285,000.00 $0.00 $228,000.00 $57,000.00 
Brook, Br. #204/101 

9/18/2000 Bridge Rehabilitation, Cate Street over Hodgson $325,000.00 $0.00 $260,000.00 $65,000.00 
Brook, Br. #198/107 

9/18/2000 Bridge Rehabilitation, Coakley Road over Hodgson $165,000.00 $0.00 $132,000.00 $33,000.00 
Brook, Br. #191/110 

11/2/2000 Repair/Replacement of Bridge, Maplewood Ave over $1,100,000.00 $0.00 $880,000.00 $220,000.00 
North Mill Road, Br. #231/103 

Rindge 10/3/2003 Bridge Rehabilitation, Converseville Road over $225,000.00 $0.00 $180,000.00 $45,000.00 
2 Projects Converseville Brook, Br. #153/073 

10/1/2003 $410,000.00 $0.00 $328,000.00 $82,000.00Bridge Replacement, Wellington Road over 
Converseville Brook, Br. #154/069 

Rochester 10/4/2005 Bridge Replacement, Rochester Neck Road Bridge $675,000.00 $0.00 $540,000.00 $135,000.00 
1 Project over Isinglass, Br. #225/139 
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Rumney 1/30/2007 Bridge Replacement, Old Route 25 over Creamery $375,000.00 $0.00 $300,000.00 $75,000.00 
6 Projects Brook, Br. #076/087(6/12/06) 

1/30/2007 Bridge Replacement, Buffalo Road over Unnamed $450,000.00 $0.00 $360,000.00 $90,000.00 
Brook, Br. #093/082(6/12/06) 

1/30/2007 Bridge Replacement, East Rumney Road over Brook, $300,000.00 $0.00 $240,000.00 $60,000.00 
Br. #202/100(6/12/06) 

3/2/2007 Bridge Rehabilitation, Old Route 25 over Emerald $100,000.00 $0.00 $80,000.00 $20,000.00 
Brook, Br. #100/060 

1/30/2007 Bridge Replacement, Old Route 25 over Stewart $385,000.00 $0.00 $308,000.00 $77,000.00 
Brook, Br. #077/085(6/12/06) 

1/30/2007 Bridge Replacement, Buffalo Road over Unnamed $425,000.00 $0.00 $340,000.00 $85,000.00 
Brook, Br. #128/073(6/12/06) 

Salem 5/17/2006 Bridge Replacement, Bluff Street over Hittytity Brook, $625,000.00 $0.00 $500,000.00 $125,000.00 
5 Projects Br. #094/119 

11/25/1998 Bridge Rehabilitation, Lawrence Road over Spicket $200,000.00 $0.00 $160,000.00 $40,000.00 
River, Br. #113/070 

3/2/2007 Bridge Replacement, Pelham Road over Porcupine $282,000.00 $0.00 $225,600.00 $56,400.00 
Brook 
(Municipal Managed Project) 

1/12/2007 Bridge Replacement, Town Farm Road over Spicket $930,000.00 $0.00 $744,000.00 $186,000.00 
River, Br. #118/116 

1/12/2007 Bridge Replacement, North Main Street over Widow $560,000.00 $0.00 $448,000.00 $112,000.00 
Harris Brook, Br. #115/115 

Sanbornton 4/14/1998 Bridge Replacement, Johnson Road over Salmon $380,000.00 $0.00 $304,000.00 $76,000.00 
4 Projects Brook, Br. #118/089 

4/14/1998 Bridge Replacement, Chapman Road over Brook, Br. $195,000.00 $0.00 $156,000.00 $39,000.00 
#219/072 

4/13/1998 Bridge Rehabilitation, Huse Road over Unnamed $215,000.00 $0.00 $172,000.00 $43,000.00 
Brook, Br. #204/134 

9/9/1998 Bridge Replacement, Plummer Road over Kermit $455,000.00 $0.00 $364,000.00 $91,000.00 
Brook, Br. #148/156 
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Sandown 10/20/2003 Bridge Replacement, Phillips Road over Exeter River, $400,000.00 $0.00 $320,000.00 $80,000.00 
1 Project Br. #093/109 

South Hampton 10/5/1999 Bridge Replacement, Whitehall Road over Powwow $255,000.00 $0.00 $204,000.00 $51,000.00 
2 Projects River, Br. #099/062 

1/11/2006 $600,000.00 $0.00 $480,000.00 $120,000.00Bridge Replacement, Hilldale Ave over Powwow River, 
Br. #069/066 

Strafford 5/11/2005 Bridge Rehabilitation, Northwood-Bow Lake Road over $175,000.00 $0.00 $140,000.00 $35,000.00 
2 Projects Brook, Br. #085/040 

5/11/2005 $300,000.00 $0.00 $240,000.00 $60,000.00Repair/Replacement of Bridge, First Crown Point Road 
over Brook, Br. #069/164 

Stratford 3/15/2005 Bridge Replacement, Tetu Road over Stratford Bog $285,000.00 $0.00 $228,000.00 $57,000.00 
1 Project Brook, Br. #124/086 

Sutton 12/9/1998 Bridge Replacement, Morse Loop over Brook, Br. $190,000.00 $0.00 $152,000.00 $38,000.00 
1 Project #170/024 

Tamworth 12/30/1998 Bridge Rehabilitation, Bryant Road over Mill Brook, Br. $225,000.00 $0.00 $180,000.00 $45,000.00 
2 Projects #145/118 

12/30/1998 $450,000.00 $0.00 $360,000.00 $90,000.00Bridge Replacement, Chocura Lake Road over 
Chocura Lake Outlet, Br. #069/157 

Unity 2/3/1997 Bridge Replacement, Neal Mine Road over Little Sugar $385,000.00 $0.00 $308,000.00 $77,000.00 
1 Project River, Br. #062/046 

Wakefield 3/23/2007 Bridge Rehabilitation, Canal Road over Great East $385,000.00 $0.00 $308,000.00 $77,000.00 
2 Projects Lake Outlet, Br. #186/118 

10/23/2006 $455,000.00 $0.00 $364,000.00 $91,000.00Bridge Replacement, Pine River Pond Road over Pine 
River, Br. #075/043 

Walpole 10/13/2003 Bridge Replacement, Wentworth Road over Houghton $385,000.00 $0.00 $308,000.00 $77,000.00 
1 Project Brook, Br. #213/076 

Warren 6/27/2000 Bridge Replacement, Studio Road over Brook, Br. $265,000.00 $0.00 $212,000.00 $53,000.00 
2 Projects #134/100 

6/27/2000 $625,000.00 $0.00 $500,000.00 $125,000.00Bridge Replacement, Breezy Point Road over Baker 
River, Br. #154/122 
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Washington 7/13/2006 Bridge Replacement, Mill Street over Halfmoon Pond $310,000.00 $0.00 $248,000.00 $62,000.00 
1 Project Outlet, Br. #131/075 

Webster 3/20/2007 Bridge Replacement, Schoodac Road over Meadow $455,000.00 $0.00 $364,000.00 $91,000.00 
1 Project Brook, Br. #066/113 

Westmoreland 3/8/2006 Bridge Rehabilitation, Makinen Road over Mill Brook, $475,000.00 $0.00 $380,000.00 $95,000.00 
5 Projects Br. #151/125 

3/8/2006 Bridge Replacement, South Village Road over Mill $275,000.00 $0.00 $220,000.00 $55,000.00 
Brook, Br. #167/120 

3/8/2006 Bridge Replacement, South River Road over Aldrich $320,000.00 $0.00 $256,000.00 $64,000.00 
Brook, Br. #107/163 

3/8/2006 Bridge Replacement, Hatt Road over Partridge Brook, $495,000.00 $0.00 $396,000.00 $99,000.00 
Br. #124/061 

1/4/2006 Bridge Replacement, Spofford Road over Partridge $310,000.00 $0.00 $248,000.00 $62,000.00 
Brook, Br. #138/038 

Whitefield 8/26/1999 Bridge Replacement, Airport Road over Airport Marsh $300,000.00 $0.00 $240,000.00 $60,000.00 
2 Projects Outlet, Br. #166/096 

10/4/1999 $390,000.00 $0.00 $312,000.00 $78,000.00Repair/Replacement of Bridge, Water Street over 
Johns River, Br. #106/106 

Wilton 3/2/2007 Bridge Replacement, Old County Farm Road over $220,000.00 $0.00 $176,000.00 $44,000.00 
4 Projects Blood Brook, Br. #060/118 

3/2/2007 Bridge Replacement, Frye Mill Road over Burton Pond $315,000.00 $0.00 $252,000.00 $63,000.00 
Outlet, Br. #080/145 

9/19/2006 Bridge Rehabilitation, King Brook Road over King $300,000.00 $0.00 $240,000.00 $60,000.00 
Brook, Br. #074/060 

3/2/2007 Bridge Replacement, Stage Coach Road over Burton $165,000.00 $0.00 $132,000.00 $33,000.00 
Pond Outlet, Br. #086/142 

Winchester 9/15/2004 Bridge Replacement, Bridge Street over Ashuelot $1,000,000.00 $0.00 $800,000.00 $200,000.00 
1 Project River, Br. #122/096 

EstimateTotal For 148 Projects Awaiting Town Action $58,197,000.00 $0.00 $46,557,600.00 $11,639,400.00 
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